TCRA Monthly Report No. 069
Submitted October 16, 2017
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-12-10
Channelview, Texas

This monthly report is submitted pursuant to the Administrative Settlement Agreement
and Order on Consent for Removal Action: CERCLA Docket No. 06-12-10, Channelview,
Texas, which became effective on May 17, 2010 (AOC). The AOC establishes the
requirements for a Time Critical Removal Action (TCRA). The Respondents are
International Paper Company (IP) and McGinnes Industrial Maintenance Corporation
(MIMC). This monthly report has been initiated to replace the weekly report that was
formerly submitted to the United States Environmental Protection Agency (USEPA) for
the same project. Approval to change from weekly to monthly reporting was requested
by the Respondents from USEPA in accordance with Section Vill, Paragraph 49.a. of the
AOC. USEPA granted approval of this requested change on January 18, 2012.

A. Summary of Work Performed — Dates: September 2017-October 2017
The Respondents and Anchor QIAN completed work on the following tasks:

Submitted TCRA Monthly Progress Report No. 068 on September 15, 2017.
Submitted Post-Harvey Inspection and Maintenance Completion Report on
October 6, 2017.

e Submitted work plan for channel maintenance adjacent to the eastern edge of
the TCRA armored cap on October 5, 2017'.

e Submitted preliminary data on September 15, 2017 and validated data on
September 27, 2017 from the September 7, 2017 sampling event.

e Submitted preliminary data on September 18, 2017 and validated data on
September 27, 2017 from the September 11, 2017 sampling event.

e Submitted preliminary data on September 28, 2017 and validated data on
October 3, 2017 from the September 15, 2017 sampling event.

e Prepared and submitted SAP addendum for additional sediment sampling on
September 29, 2017, at the request of USEPA.

e Collected additional sediment samples on October 3, 2017 in accordance with
the SAP Addendum submitted and approved by USEPA on September 29,
2017.

Completed barrier buoy installation during the week of October 6, 2017.
Completed camera repairs during the week of October 9, 2017.
Completed fence repairs along north side of the I-10 bridge.

! Respondents submitted the work plan and intend to perform the work described in the work plan, once
approved, but do not regard such work to necessarily be included in the scope of the work that comprises
the TCRA.
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e Commenced fence repairs along the south side of the I-10 bridge during the
week of October 9, 2017.

B. Summary of Agency Communications
The written communications between the Respondents and USEPA, including and

subsequent to the issuance of the Removal Action Work Plan (RAW), are
summarized in the attached Table 1.

C. Summary of Sampling Results
Post-Harvey sampling data is provided in Table 2 and on CD.

D. Problems, Delays, and Solutions
Removal Action Completion Report (RACE)

Respondents received a letter from USEPA dated July 24, 2012 (July 24 Letter), stating
that USEPA had issued a letter dated May 22, 2012 (May 22 Letter), regarding the

racer. Prior to receiving the July 24 Letter, Respondents had not received the May 22
Letter in accordance with the requirements of the AOC. The subsequently emailed
version of the May 22 Letter refers to USEPA’s decision to disapprove the draft final
race and issue the racer in final form with revisions that USEPA had requested be

made in the race, but that Respondents had declined to make, for reasons detailed in
correspondence with USEPA dated March 8, 2012. On August 15, 2012, the
Respondents received a copy of the final racer in the form issued by USEPA.

Pursuant to an email from USEPA’s counsel dated August 10, 2012, USEPA extended the
time for Respondents to exercise any rights that they have under the AOC to dispute
USEPA’s actions as reflected in the May 22 Letter. The extension was for a period of 60
days from the date on which Respondents and USEPA met to discuss this issue and
issues related to stipulated penalties in general. That meeting took place on October 9,
2012, On various occasions, USEPA has agreed to further extend the deadline. The
most recent extension, granted by USEPA via an email from Anne Foster of USEPA dated
October 12, 2016, is until the date that is forty-five (45) days after USEPA’s issuance of
its final Record of Decision for the Site. USEPA issued a Record of Decision on October
12, 2017.

Notices of Violation
Respondents continue to dispute USEPA’s allegations contained in USEPA’s Notices of

Violations dated January 14, January 21, and January 24, 2011, and on April 4, 2011,
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they submitted an additional notice of dispute to USEPA with respect to USEPA’s Notice
of Violation dated March 3, 2011, and certain statements contained in two other letters
from USEPA dated March 3, 2011. They also dispute USEPA’s rejection by letter dated
February 16, 2011, of their force majeure claim. They submitted a Notice of Dispute to
USEPA on March 18, 2011, and made a supplemental submittal to USEPA on September
9, 2011, in response to that letter. On August 11, 2011, Respondents received a letter
from USEPA dated August 5, 2011, alleging non-compliance with deadlines contained in
the AOC. Respondents submitted a notice of dispute to USEPA on September 9, 2011, in
response to the August 5, 2011 letter, pursuant to which they dispute any claim by
USEPA that they are subject to stipulated penalties under the AOC or associated with
the TCRA, as to which construction was substantially completed as of July 14, 2011,
several weeks ahead of the original schedule for its substantial completion.

Respondents are in receipt of an additional letter from USEPA (the July 24 Letter) that
contains a list of potential violations based on previously issued NOVs. In addition, the
July 24 Letter identifies a violation that is described as having been “identified in
USEPA’s Letter to Respondents dated May 22, 2012.” Prior to receiving the July 24
Letter, Respondents were not aware of the May 22 Letter. USEPA has agreed to extend
the time for Respondents to invoke dispute resolution with respect to the matters
addressed in the May 22 Letter, as described in the Section of this Report regarding the
RACR.

Access Issues

USEPA had agreed to extend the deadline it had set for Respondents to obtain access
from San Jacinto River Fleet (SJRF), as the new owner of the property once owned by Big
Star Barge & Boat Company, Inc. Subsequently, in an email dated October 6, 2011,
USEPA’s counsel asked Respondents to continue to work with SIRF to obtain access to
the SJRF property but removed the deadline that had previously been set for
Respondents to obtain such access. In an email dated October 7, 2011, SIRF’s Vice-
President, Brian Darnell, stated that Respondents could access portions of the SJIRF’s
property, and in a later email, dated October 14, 2011, identified conditions that would
be required for access to the other portions of the SIRF property. Respondents
reviewed those conditions and responded to Mr. Darnell’s October 14, 2011 email, by
email dated October 31, 2011, a copy of which was sent to USEPA. On December 27,
2011, Respondents received a response from Mr. Darnell to their October 31, 2011
email, and given that the Respondents do not currently anticipate a need for access to
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the SIRF's property, have deferred a response to the issues raised in the email.
Respondents will continue to pursue efforts to reach an access agreement with SJRF,
should there be a need for access to the SIRF’s property. USEPA had raised questions
regarding a submission made by MIMC's counsel on September 30, 2011, regarding
access issues with respect to the western boundary of the impoundments. Counsel for
both of the Respondents have made submissions to USEPA in response.

SJRF Operations

Respondents have notified USEPA of, and previously addressed in their monthly reports
under the Unilateral Administrative Order for the Site, their concerns regarding SIRF’s
operations in the vicinity of the Site. These concerns are applicable to the TCRA as well,
due to potential adverse impact on the TCRA armored cap, and Respondents are now
reporting such matters primarily in monthly reports submitted with respect to the AOC.
Pursuant to an email dated February 9, 2012, USEPA’s counsel forwarded to
Respondents’ counsel a copy of a draft sampling and analysis plan prepared for SIRF
(SJRF Draft SAP). The SJRF Draft SAP purports to address “existing environmental impact
that could be disturbed by SJIRF’'s commercial operations” in the vicinity of the Site.
Respondents submitted correspondence dated March 8, 2012, to USEPA on the
Respondents’ concerns regarding potential impacts of SJRF’s operations on the TCRA
armored cap. The March 8, 2012 correspondence included Respondents’ comments on
the SJRF Draft SAP. On May 1, 2012, Respondents’ counsel were informed by USEPA’s
counsel that the SJRF Draft SAP remained under review by USEPA. On May 16, 2012,
USEPA’s counsel provided Respondents’ counsel with comments from the U.S.
Department of Commerce National Oceanic and Atmospheric Administration (NOAA),
the TCEQ, and the Harris County Pollution Control Services Department regarding the
SJRF Draft SAP. On June 12, 2012, USEPA forwarded Respondents’ Project Coordinator a
copy of USEPA’s June 12, 2012 correspondence with the SIRF pursuant to which it
transmitted to SIRF its comments on the SIRF Draft SAP. On September 17, 2012,
USEPA forwarded to Respondents the Revised SIRF SAP. USEPA subsequently confirmed
that the Respondents could submit comments on the Revised SJIRF SAP. On January 2,
2013, Respondents submitted to USEPA, via email, their comments regarding the
Revised SJRF SAP. Respondents intend to continue to work with USEPA on this issue.

TCRA Cap Maintenance
During a scheduled inspection of the TCRA armored cap on July 20, 2012, visible
geotextile was noted in discrete locations near the top of the western berm. The
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Respondents and Anchor QEA notified USEPA verbally regarding these observations on
July 20, 2012. Anchor QEA performed additional inspections on July 21 and 22, 2012,
and collected survey data of these areas on July 23, 2012. Pursuant to the OMM Plan,
Respondents submitted written notification and an inspection report to USEPA to
document these observations.

Also in accordance with the OMM Plan, the Respondents submitted a TCRA Repair Plan
to USEPA for review and approval on July 27, 2012. USEPA approved the TCRA Repair
Plan by letter dated July 31, 2012 from Valmichael Leos. The Respondents’ contractor,
USA Environment, LP, mobilized to the TCRA Site within one business day of plan
approval on August 1, 2012, in accordance with the OMM Plan. Cap maintenance
activities were performed August 1 and 2, 2012, and were completed on August 3, 2012.
The TCRA Maintenance Completion Report was submitted to USEPA on August 27, 2012.
In connection with approval of the TCRA Repair Plan on July 31, 2012, USEPA requested
information and raised questions with respect to certain aspects of the TCRA armored
cap’s design, construction, and current condition. Respondents submitted a letter to
USEPA dated September 18, 2012, in response to the July 31, 2012 letter from
Valmichael Leos. On October 10, 2012, Mr. Leos emailed a letter (the October 10 Letter)
to Respondents’ Project Manager. A list of 13 questions regarding the TCRA armored
cap was attached to the October 10 Letter. Respondents analyzed these questions and
requested a meeting with USEPA and the USACE to address the questions, including
making a formal written request for a meeting in a letter dated January 2, 2013. The
meeting was held on January 16, 2013. As requested by USEPA and discussed during
the January 16, 2013 meeting, Respondents prepared and submitted a report on April 5,
2013 regarding the reassessment of the TCRA design and construction. By email dated
April 25, 2013, and letter dated May 1, 2013 (the May 1 Letter), USEPA requested that
the Respondents respond to a series of technical questions regarding the TCRA design.
The Respondents participated in a conference call with USEPA to discuss these
questions on May 9, 2013. Subsequent to the May 9 conference call, USEPA submitted
additional follow-up technical questions to the Respondents via an email dated May 10,
2013. The Respondents submitted a letter to USEPA on June 14, 2013, responding to
the questions contained in the May 1 Letter and the May 10, 2013, email.

On January 15, 2013, Mr. Leos of USEPA was notified verbally and by letter of a
maintenance issue identified as part of the quarterly inspection of the TCRA cap
required by the OMM Plan. Additional communications with Mr. Leos took place with
respect to additional inspection activities and maintenance issues. in accordance with
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the OMM Plan, the Respondents prepared a TCRA Repair Plan, which was submitted to
USEPA on January 23, 2013 and approved by USEPA on January 24, 2013. The
Respondents’ contractor, USA Environment, LP, mobilized to the TCRA Site on January
25, 2013 and completed the cap maintenance activity on January 31, 2013 and fence
maintenance activity on February 6, 2013. The Respondents prepared a TCRA
Maintenance Completion Report to document these activities and submitted the report
to USEPA on February 15, 2013.

On November 1, 2013, USEPA submitted a letter to the Respondents regarding USEPA’s
assessment of the TCRA cap. The letter enclosed a USACE October 2013 report entitled
“Review of Design, Construction and Repair of TCRA Armoring for West Berm of San
Jacinto Waste Pits,” and requested that Respondents prepare a work plan with respect
to certain matters addressed in the Report. In response to USEPA’s request,
Respondents on November 27, 2013 prepared and submitted the TCRA Enhancement
Work Plan. On January 10, 2014, USEPA approved the TCRA Enhancement Work Plan.
Respondents began the construction activities described in the approved Work Plan on
January 17 and completed construction on January 27, 2014.

E. Projected Work for the Next 2 Months — October 2017-December 2017
The Respondents and Anchor QEA expect to conduct the following tasks in the next 2
months:

e Continue to work with USEPA, if necessary, to address impacts of the SIRF's

operations.

Complete the reinstallation of permanent fencing along the ROW south of I-10.

Complete regulatory buoy re-installation around the TCRA armored cap.

Respond to comments on the channel maintenance work plan.

Provided that USEPA has approved the work plan, perform and complete

channel maintenance activities?.

e Review and submit data results from surface samples collected on October 3,
2017.

e Re-install sighs damaged during Hurricane Harvey.

e Respond to notifications, if any, with respect to the monitoring system installed
with respect to activities in the vicinity of the TCRA armored cap.

2 (See prior footnote in Section A)
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F. Schedule

Attached is the approved project construction schedule, which is being included, as
directed by USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated
February 10, 2011. The approved construction schedule is out of date, as it references
armor cap materials whose designations have now changed (as explained in the
approved revised RAW [Revised RAW]), and includes "start" and "finish" dates for these
materials that are no longer applicable since the sequencing of placement of the
construction materials has also changed, as explained in the approved Revised RAWP.
Note that armor cap material designations referred to above are based on the approved
Revised RAWP.

A proposed updated project construction schedule, based on Respondents having
obtained access to the TxDOT ROW, and secured a lease for a laydown area and dock
facility, was transmitted to USEPA on February 14, 2011. Respondents prepared the
updated project construction schedule pursuant to USEPA’s direction, and it further
revised and updated the schedule presented and submitted to USEPA at a January 31,
2011 meeting. On March 3, 2011, USEPA provided a letter indicating the proposed
schedule was not approved and invited Respondents to request a meeting with USEPA if
desired. A meeting with USEPA regarding the schedule took place on March 24, 2011,
and based on that meeting, the Respondents did not submit a revised schedule. USEPA
suggested during the March 24, 2011 meeting that the schedule be discussed in June or
July 2011. Respondents note that the USEPA’s August 5, 2011 letter (received by them
on August 11, 2011) identifies alleged failure to meet construction deadlines contained
in the outdated construction schedule. As noted above, Respondents on September 9,
2011 submitted a notice of dispute to USEPA with respect to the August 5, 2011 letter
and any alleged violations of or non-compliance with the AOC with respect to such
deadlines.

Table 2 presents a summary list of the major cap construction elements and their dates
of completion. Please note that the tasks set out in Table 3 do not coincide with the
tasks listed in the approved project construction schedule since, as discussed above, the
approved schedule is out of date. In addition, the material designations referred to
below are based on the approved Revised RAWP, which contains material designations
that differ from those referred to in the out-of-date approved project construction
schedule.
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Table 3
Summary of Cap Construction Elements
Task Date Completed
Water-side geotextile placement May 16, 2011
Water-side placement of Cap A material May 19, 2011
Water-side placement of Cap C material May 13, 2011
Water-side placement of Cap D material May 16, 2011
Clearing and grubbing of Western Cell April 8, 2011
Stabilization of Western Cell May 17, 2011
Land-side granular fill placement in Western Cell May 24, 2011
Land-side LLDPE placement in Western Cell June 1, 2011
Land-side placement of Cap A material® May 19, 2011
Land-side placement of Cap B/C material June 24, 2011
Land-side placement of Cap D material July 12, 2011

1 On June 24, 2011, the more protective Cap B/C rock was placed in a small portion of the Western Cell in which Cap
A rock was originally going to be placed to complete the work in this area.

Prepared by:

John P. Laplante /for/

David C. Keith, Project Coordinator



Table 2. Summary of Data Files Provided on October 16, 2017

Project SDG Lab Data Packages Lab Electronic Data Deliverables Comments and/or Other Files
22130-26 Integral SSWP Rush Dioxins DV Report pdf - data validation report for
Post-Harvey Sampling E1700939 E1700939-final pdf E1700939 zip SDGs E1700939 and E1700943
£1700939 Results pdf - Preliminary data
E1700943 E1700943 - Final pdf E1700943 zip E1700943 Results pdf - Preliminary data
22130-26 Integral SIWP Additional Rush Dioxins DV Report.pdf - data validation
£1700973 E1700973 - Final pdf E1700973_v3 zip report for SDGs 1700973 and E1700974
E1700973.zip - superseded EDD
E£1700973_V2 zip - superseded EDD
Pre-lim E1700973.pdf - Preliminary data
E1700974 E1700974 - Final pdf E1700974 zip £1700974 Prelims.pdf - Preliminary data
E1701038 E1701038 Results pdf Preliminary data, does not include sample SJW-100317-037
E1701038 (INCLUDES -004) pdf Preliminary data, includes sample SIW-100317-037
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11172010  |reg

g with Sam Col garding

Respondents Response from
Submittal Respondents Communication Summary USEPA Dat USEPA Communication Summary Notes
Draft Final Removal Action Work Plan (RAWP) for
1112010 Time Critical Removal Action 11/8/2010  |TCRA Work Plan Approval with Modifications
141412010 aRce:::s on Respondents' best efforts to obtain
11/2/2010 _ |Letter from B Nann regarding access
11/9/2010 |\ dum - of G C
“{Email from B Nann to g ing callon ! 15, 2010
1512010 rding TCRA access 1ssues
11/11/2010 __ IDraft Pre-construchon Mesetin: da
Final Removal Action Work Plan (RAWP) for Time
11112010 Cntical Removal Action
11/12/2010 _]Letter to EPA regarding access
Conf callto d the technical about
11/15/2010  |Conference call with EPA B Nann regarding access water access versus land access to the TCRASite B Nann
stated that RAWP approval occurred 11/8/2010
111152010 TCRA Weekly Progress Report 001 email from J
Laplante to V_Leos and five hard copies
111672010 Marine Access memo email from D Keith to USEPA Email to USEPA technical team regarding issues related to
C Sanchez water-only access to the TCRA site
111612010 Email from B Nann to pond regarding ting with Sam Coleman regarding
access by water
Teleconference between D Keith and C Sanchez
11/17/2010 |and V Leos to discuss the 11/18 technical meeting
at USEPA regarding site access
1111712010 Email from B Nann to Respondents and TxDOT regarding mesting in Dallas on access
ISSUes
Email from IP counsel to B Nann transmutting draft
HAT010  |rxpor noense !
Emails from IP and MIMC counsel to B Nann Meeting with Sam Coleman, USEPA Superfund Division

Director, to discuss access issues Meetng took place
11/18/2010

11/18/2010

Faccess -
Subrnttal of financial assurance by MIMC to cover

revised TCRA cost eshmate

11/22/2010

TCRA Weekly Progress Report 002 email from J
Laplante to V_Leos and 5 hard copies

11/22/2010

Financial assurance submussion by IP with respect
to the d TCRA fi

11/23/2010

Submitted Notice of Start of Construction letter to
USEPA

11/23.2010

Prepared and submitted Request for State Historic
Preservation Officer Consultation Form and
supplemental information to Mark Wolfe, State
Histonc Preservation Officer

11/29/2010

11/30/2010

TCRA Weekly Progress Report 003 email from W
Mears to V_Leos and § hard

Subrmitted Request for Section 401 of the CWA
Consuitation Reviewto S Reilly of TCEQ, with copy
to V_Leos

Preliiminary (unvalidated) Big Star property

Nann of USEPA

11/30/2010  |chemustry data submitted to V Leos by D Keith via
emay!
Email from V Leos of USEPA regarding status of preliminary data from Big Star soil
11/30/2010 sampiin
Email from B Nann of USEPA to Respondents' counsel regarding the status of the Big
11/30/2010
Star sampling results
S d proposed road | agreement with
11/30/2010  |TxDOT, signed by Respondents’ counsel, to B
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Resi " Response from
Submittal Date Respondents Communication Summary USEPA Date |USEPA Communication Summary Notes
Submtted letter to EPA descnbing Respondents’
11/30/2010 best efforts” to obtain access from Big Star and , 010

TxDOT and requesting an extension of time to
obtain access
Emal from MIMC's counse! on behalf of

Respondents to B Nann urging USEPA's quick

127212010

1212010 lumaround on analysis of Big Star soil sample
results

12172010 |EmailtoV Leos from Project Coordinator updating

Big Star soil sal

ling data

Email from B Nann to R
Big Star's sample resulis and sch g of

g status of USEPA's analysis of
1ce call to discuss access issues

12/2/2010

Email from 1P Counsel on behalf of Respondents’ to
B. Nann and S Coleman regarding obstacles to
obtaning access from Big Star and TxDOT

121312010

121312010

Email from 8 Nannto Respc 3 and S C P gto
Respondents’ December 2, 2010 email regarding obstacies to obtaiming access

12/3/2010

Emati from IP counsel on behaif of Respondents’ to
B Nannand S Coleman responding to EPA's
December 3, 2010 email regarding access I1ssues

12/3/2010

Letter from USEPA responding to Respondents’ November 30, 2010 letter regarding
best efforts, denying extension of time to obtain access

12/6/2010

TCRA Weekly Progress Report 004 email from J
Laplante to V Leos and five hard coptes

12/6/2010

Email from B Nann to Respondents' counse! regarding TxDOT and Big Star access
1ssues and status of Big Star as PRP

12/6/2010

Email from IP counsel to B Nann of behalf of
Respondents’ regarding van der Horst Site access
agreement

12/6/2010

Email from B Nann to Respondents’ counsel regarding van der Horst access agreement

12/6/2010

Email from IP counsel to USEPA counsel handling
van der Horst site reg g access ag t

12/6/2010

Ematl from B Nann to Respondents’ counsel
regarding scheduling of conference call on access
Issues

C callb 1 Resp | and USEPA
regarding TxDOT access takes place on December 7, 2010

12/6/2010

Email from IP counse! on behatf of Respondents’ to
B Nann regarding proposed Big Star lease terms

12/6/2010

Email from IP counsel on behalf of Respondents’ to
B Nann regarding signed access agreement with
Big Star for instaliation of Phase |1 fencin:

12/7/2010

Emall from B Nann statng USEPA's approval of Big Star property as a jaydown area

12712010

Email to B Nann from MIMC counsel on behalf of
Respondents' regarding scheduling of conference
call mth USEPA and Big Star regarding lease

12/7/2010

Email from B Nann to Respondents’ counsel regarding her call to Big Star attorney

12/7/2010

Email from B Nann regarding status of proposed TxDOT access agreement language

12/7/2010

12/7/2010

Emails to B Nann from IP counsel on behalf of
Respondents' regarding proposed TxDOT license
agresment

Email from IP counsel on behalf of Respondents’ to
B Nann regarding status of her conversation with
Big Star counsel

12/8/2010

g TxDOT and Big Star access

gal

Email from B Nann to Resp ]
status
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

12/8/2010

Email to B Nann from IP counsel on behalf of
Respondents’ regarding TxDOT and Big Star access
ISsues

12/8/2010

Email to Big Star counsel and B Nann from IP
counsel on behalf of Respondents' regarding status
of lease

12/8/2010

Email from USEPA counsel for van der Horst site regarding site access agresment with
TxDOT

12/8/2010

Email from IP counsel to USEPA counsel for van der
Horst site reg g access ag! with TxDOT

12/9/2010

Email from A. Shafer (MIMC)to V Leos and $
Tzhone requesting guidance fegarding sign size

12/9/2010

Email from USEPA V Leos with a copy of USEPA Pollution Report (POLREP) for the
TCRA

1271072010

12/40/2010

Email to B Nann from MIMC counsel on behalf of
Respondents’ regarding status of TxDOT and Big
Star access issues

Email to B Nann from IP counsel on behalf of

Respondents’ asking if B. Nann would schedule a
callb Big Star, USEPA, and

Respondents' counsel

12110/2010

Email to B Nann from MIMC counsel on behalf of
[Respondents regarding Big Star Status as a PRP

12/13/2010

12/13/2010

TCRA Weekly Progress Report 005 email from J
Laplante to V_Leos and five hard coples

Email to B Nann from IP counse! on behalf of
Respondents regarding status of Big Star and
TXDOT access issues

12/15/2010

Email to B Nann from MIMC counse! on behatf of
1Respondents regarding Big Star's position on lease

12/16/2010

Email from B Nann regarding Big Star's for a release of all dlaims

12/47/2010

12/17/2010

Email to B Nann from IP counse! on behalf of
R dents reg g Big Star's position on

Email to B Nann from IP counse! on behalf of
Resp asking for conf call to di

Big Star's demand for a release as a condition of
access

12/20/2010

12/21/2010

'TCRA Weekly Progress Report 006 email from J
Laplante to V_Leos and five hard copies

Email to 8 Nann from IP counse! on behalf of
Respondents regarding latest demand for full
release from Big Star counsel and requesting

opportunity to discuss same

12/23/2010

Letter from USEPA V Leos to Respondents regarding TxDOT access

1272712010

'TCRA Weekly Prograss Report 007 email from J
Laplante to V Leos and five hard copies

12/27/2010

Email to Respondents’ counsel from B Nann of USEPA forwarding copy of EPA’'s
12/23/2010 correspondence (letter was not received by Respondents unti it was
for d by USEPA's | on D 27 and oniginal sent by mail was not
recaived until December 30, 2010}
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

12/30/2010

Letter from USEPA V Leos to Respondents in regarding TxDOT access, as follow-up to
USEPA letter dated 12/23/2010

12/30/2010

Letterto V Leos of USEPA from MIMC counsel on
behalf of Raspondents In response to USEPA's
letters dated 12/23/2010 and 12/30/2010 and initia!
force majeure notice

17372011

TCRA Weekly Progress Report 008 email from J
Laplante to V Leos and five hard copies

1/4/2011

Email to USEPA from D Shafer of MIMC regarding
delivery of TCRA financial assurance instruments to
EPA on 11/19/2010

1/4/2011

Letter to V Leos of USEPA from MIMC counse!
regarding force majeure event

1/4/2011

Lettor to V Leos of USEPA from 1P counsel joining
in MIMC's letter dated 1/4/2011 regarding force
majeure event

1/412011

Memorandum to V Leos of USEPA on the
Evaluation of the Potential Change in Water Surface
Elevation Due to the Placement of the Capping
Remedy

1/412011

Letter to MIMC from V Leos of USEPA regarding financial assurance

1/5/2011

Letter to EPA from P counsel on behalf of
jRespondents regarding access 1ssues and notice of
force majeure

Undated

Letter to Resp Project C
inspection of December 8, 2010 and up
received on 1/6/2011

fromV Leos regarding USEPA's site

g scheduled work ties The letter was

1/6/2011

Email to D Shafer of MIMC from B Wemer of USEPA regarding need for duplicates of
TCRA fi | nstr. s

1/8/2011

Email from D Shafer of MIMC on behalf of
Respondents regarding Site signs and buoys and
intent to inspect fencing and signs on 1/7/2011

17712011

Email from V Leos of USEPA stating that representatives from Hams County and TCEQ
and himself would be visiting the Site on 1/7/2011

1/10/2011

'TCRA Weekly Progress Report 009 email from J

Laplante to V Leos and five hard copies
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Respondents Response from
Submittaf Date Respondents Communication Summary USEPA Date USEPA Communication Summary Notes
m:f*gfm :;::E;:m’; s ;:‘:"‘;;’ on Emait from B Nann of USEPAto R 1 (n 10 11212011 emanl
1122011 Star a ssues and Big Star's p five status 11132011 from MIMC's counsel) regarding TxDOT negotiations, altemative laydown area, and Big
Star's status as PRP
as a PRP
Email from IP’s counsel to B Nann of USEPA
Email from B Nann of USEPA to Respondents’ counsel responding to 1/13/2011 emai
111372011 responding to her 1/13/2011 email regarding TxDOT 111412011
access negotiations from IP's counsel regarding TxDOT access negotiations
111372011 Email from B Nann of USEPA to Respondents’ counsel (responding to 1/12/2011 email
from MIMC’s counsel) addressing “ability to pay” 1ssue for Big Star
11472011 Email from B Nann of USEPA to Respondents’ counsel transniting USEPA letter
regarding Notice of Violation
WNM72011 'TCRA Weekly Progress Report 010 email from J
Laplante to V Leos and five hard copies
111972011 Email from B Nann of USEPA reg g need to di with USEPA regarding
additional plans on TxDOT right-of-way
Email from MIMC | on behalf of Respond
1192011 to B Nann of USEPA responding to her email of
1/19/2011 regarding additional plans for TxDOT
right-of-way
Email from Respondents’ Project Coordinator to
USEPA and Respondents’ counsel regarding her
111912011 telephone conference with V Leos of USEPA
regarding proposed plans for the TxDOT nght-of-
'way and intent to subrmit amendment to §404(b)(1)
documentation
Email from B Nann of USEPA to P ts’ | for USEPA's 1/21/2011
1/21.2011 NOV letter e
11242011 TCRA Weekly Progress Report 011 email from J
Laplante to V Leos and five hard copies
12472011 Notice of Violation letter from USEPA regarding non-comphiance with the TCRA AOC
Emai! from B Nann of USEPA to Respondents’ counsel forwarding USEPA's 1/24/11
172472011
NOV letter
1242011 Email from V Leos of USEPA to R Project C regarding need to
all nications through B. Nann of USEPA.
Email from Respondents’ Project Cc toV
172572011 Leos and B Nann of USEPA regarding resolution of
TxDOT access issue and desire to meet with
USEPA regarding project schedule
Follow-up email from Respondents’ Project
172612011 Coordinator to V Leos and B Nann of USEPA 172612011 Email from B Nann of USEPA stating that V Leos would respond to the email of
regarding desire to meet with USEPA to discuss Respondents’ Project Coordinator when he retumns to his office
roject schedule
1272011 Email from V Leos of USEPA to P Project Coordinator stating willing of

lhimseif and B Nann of USEPA to mest to discuss schedule
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TCRA Monthly Report - Summary of Agency Communication

Respondents

Submittal Date Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

Subrtted to USEPA supplemental 401, 404(b)(1)
and coastal consistency determinations to reflect

ions related to laydown, stockpiling,
and truck turnaround areas in the TxDOT nght-of-
way on January 27, 2011

1/27/2011

Letter from R
Site status update

its to CAC

Bl g

112712011

IEmnI from Respondents’ Project Coordinator to
USEPA notifying USEPA of the posting of an
Addendum regarding Site Access Modifications and
a Cultural Resources Addendum to the FTP Site

12772011

12772011

Emati from V Leos of USEPA to dents’ Projact C stating that until
USEPA approves modification to Site Pians, Respondents must continue to follow
{existing work plan

1/28/2011

Email from V Leos of USEPA danfymg tus 1/27/2011 email and stating that USEPA's
ised plans do not impede Resp ability to

work at Slte

Email from Respondents' Project Coordinator to
USEPA regarding mesting with USEPA on
1/31/2011, ncluding attendees and agenda

172872011

1/28/2011

Email fromV Leos of USEPA asking that "water access/barge needed for eastern pit"
be added to agenda for 1/31/11 meeting

Email from Respondents' Project Coordinator to V

128201 | o5 of USEPA g addition o agend

Letter from MIMC's counsel on behalf of
Respondents to USEPA regarding supplement to
Respondents' force majeure claims

1/28/2011

1/28/2011

Email from B Nann of USEPA to Respond and of CAC

Site

gal

g status of

1/28/2011

Email from B Nann of USEPA to Respondents’ counse! seeking confirmation that no
attorneys would be at 1/31/2011 meeting with L. Starfied and S Coleman of USEPA.

Emanl from IP counsel to B Nann of USEPA stating
1/28/2011 his ding that no | would be p
at 1/31/2011 meeung

TCRA Weekly Progress Report 012 email from J

W31201 |, aptante to v Leos and five hard copies

Letter from D Ksith to V Leos and B Nann
requesting review and approval of aﬂaohed revised
'TCRA construction dul q for
review and approval of 401/404(b)1) dooumsntatnon
relaﬁng to changes in TxDOT access, and

tanfi on future
bemen Respondents and USEPA.

1/31/2011

Emait from MIMC counsel to B Nann of USEPA
regarding planned attendees for 1/31/2011 mesting
with L. Starfield, et al_of USEPA.

1312011

Email from MIMC counsel to B Nann of USEPA
113172011 lack of | at

garding of legal
| IUSEPA mesting regarding TCRA schedule

13172011

Emails from B Nann of USEPA regarding 1/31/2011

and attendance of legal counse!

p regarding TCRA schedul
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

217201

USA Environment submittais 1, 2, and 3 (geotextiles
and geomembrane) transmitted via email from J
Laplante to V_Leos and B Nann

2/2/2011

2/3/2011

USA Environment subnuttals 4 and 5 (CHASP and
geotextile) transmitted via emarl fromJ Laplante to
V_Leos and B Nann

USA Environment subrmttals 6, 7, 8 and 9 (partial
stone chemstry results, Armor Cap C and D
gradation curves, hist of subcontractors) transmutted
via 2 emails from J Laplante toV Leos and B
Nann

2/412011

USA Environment submuttals 10 and 11 (CWP, EPP,
SWPPP) transmtted via emad from J Laplante to V
Leos and B Nann

2/472011

Revised RAWP document transntted via email from
J Laplante to V Leos and B. Nann for review

2112011

'TCRA Weekly Progress Report 013 email from J
Laplante to V Leos and five hard copies

2/8/2011

Copy of Market Street and LaBarge Site Lease
Agreements sent via email and hard copy from J
Laplante to V Leos and B. Nann

2/8/2011

Notfication of TCRA subcontractors lstter sent by
lemail and hard copy from J Laplante to V Leos and

jm

2110/2011

Letter from USEPAV Leos to D Keith requesting that TCRA Weekly Updates include a
copy of the approved TCRA Schedule instead of the proposed revised TCRA schedule

2/10/2011

Letter from USEPA V Leos to D Keith app Add g Site Access
Modifications, subject to additional ciarifying text proposed by USEPA ﬁo be included in
the Addendum.

2/1072011

Letter from USEPA V Leos to D Keith ting spectfi | detail be p!
in the p d revised TCRA schedull

2/10/2011

Email to V Leos of USEPA from D Shafer of MIMC
on behalf of R garding pr
Admimistration Site signs

21172011

Email from V Leos of USEPA to Respondents approving Administration Site signs

2/1172011

Minutes from February 4, 2011 USEPA Weekly
Update teleconference sent via email from J
Laplante to V Leos and B. Nann

2/14/2011

TCRA Weekly Progress Report 014 email from J
Laplante to V Leos and B Nann and five hard
Ies

2/14/2011

Letter from MIMC counsel, on behalf of
Respondents, to USEPA regarding notice of dispute
relative to USEPA's January 14, 2011, Notice of
Violation

2/16/2011

Email from B Nann of USEPA to Resp: 3 ) USEPA's resp
to Respondents’ force majeure claim

2/14,2011

J Laplante submitted TCRA Detailed Schedule to V
Leos and B Nann

2/15/2011

J Laplante subrnmed to V Leos and B Nann

onE Zone and R d Zone
as d ped by Respond [ USA
Environment.

2162011 Email from B Nann of USEPA to Respondents’ ding Resp notice
of dispute relative to January 14, 2011, Nohce of Volahon
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s’:::&':e::; Respondents Communication Summary Rmol:gn USEPA Communication Summary Notes

J Laplante subrutted to V Leos and B Nann

2/18/2011 contact information for the Channetview Volunteer
Fire Department via email
J Laplante submitted to V Leos and B Nann a draft

2/18/2011 Emergency C: gency Plan, as req by
USEPA, via email
TCRA Weekly Progress Report 015 email from J

2/22/2011 Laplante to V Leos and B. Nann and five hard

2/22/2011

Submuttal via hand delivery of Respondents’ Notice
of Dispute refative to the January 21, 2011 NOV and
the January 24, 2011 NOV

2/23/2011

2/23/2011

Clanficabion of RAWP and Schedule Edits email
from J Laplants to V Leos and B Nann and five

3/3/12011

Letter from V Leos approving changes to Removal Action Work Plan, but not approving
revised construchon schedute

sted that R a
fy if onginal date of

USEPA

o

Quiby

USAEn it ttal 10 - App
Contractor Work Plan submittal email from J
Laplante to V Leos and B Nann and five hard
copies

rs_emmber 2, 2011 cannot be maintamed

212472011

Updated Analyte List email from J Laplante to V
Leos and B Nann

2/28/2011

TCRA Weekly Progress Report 016 email from J
Laplante to V Leos and B Nann and five hard
copies

3/172011

USA Environment Submittals 6a, 12, 13a, and 14 -
Approved natural stone and processed concrete
aggregate chemistry results, Armor Cap B/C

grad: and C Site Security Plan
submtials transmitted via email and hard copy from
J Laplante to V Leos and B Nann

3/3/2011

Letter from USEPA V_Leos providing update on status of NOVs

3/3/2011

Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC

3/3/2011

Letter from V Leos of USEPA to Respondents' Project C regarding
Respondents' request to change Removal Achon Work Plan and Work Schedule

3/3/2011

37772011

d Non-t
Non-

3/4/2011

Approval of Respondent's selected Subtitie D Landfill sent via email fromV Leos toJ
Laplante

Laplante to V Leos and B. Nann and five hard
copies

3/10/2011

Submittals 17 and 18 - Approved Armor Cap A
gradation results, and LLDPE liner test results
submittals transmitted via email and hard copy from

J Laplante to V _Leos and B. Nann

3/11/2011

Email from B Nann of USEPA to Resp counsel transmitting USEPA's response
to ndents' Notice of Dispute dated February 14, 2011

3/14/2011

TCRA Weekly Progress Report 018 email from J
Laplante to V Leos and B. Nann and five hard
copies

3/17/.2011

3/18/2011

3/18/2011

Revised Emergency Contingency Plan (ECP) sent
fromJ Laplante to V Leos and B Nann via email
and hard coj

Updated Notification of TCRA Subcontractors sent
fromJ Laplante to V Leos and B Nann via email
and hard co,

Submittal via hand delivery of Respondents' Notice
of Dispute retative to USEPA's February 186, 2011,
rejection of Respondents’ force majeure claim
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

312172011

'TCRA Weekly Progress Report 019 email from J
Laplante to V Lecs and B Nann and five hard
185

3/28/2011

'TCRA Weekly Progress Report 020 ematl from J
Lapiante to V Leos and B. Nann and five hard
1S

3/28/2011

Letter from USEPAV Leos to D Keith requesting revision of weekly reports 017, 018,
and 019 to remove the proposed revised schedule from these reports, and to cease
inclusion of the proposed revised schedule in future weekly reports

4/4/2011

TCRA Weekly Progress Report 021 and amended
Progress Reports No 017, 018, and 019 email from
J Laplante to V Leos and B Nann and five hard
jcopies

4/8/2011

Letter from USEPA V Leos to D Keith ting a formal resp to concerns
regarding displacement of waste sludge that has been observed dunng cap construction
activities

411172011

TCRA Weekly Progress Report 022 email from J
Laplante to V Leos and B Nann and five hard
copies

4/14/2011

{Subnutted via email from J Laplante to V Leos and
B Nann approved contractor Submittals 19 and 20
and Cap Construction Progress Map to V Leos and
B Nann and five hard copies

4/15/2011

Letter from D Keith to V Leos on behalf of
Respondents as formal response to USEPA
concerns about displacement of waste sludge
observed during construction activities

4/15/2011

Subnutted via email from J Laplante to V Leos and
B Nann copy of the Emergency Contingency Plan
Marshalling Area figure for the SIRWP TCRA to V
Leos and B Nann and five hard copies

4/18/2011

TCRA Weekly Progress Report 023 email from J
Laplante to V Leos and B. Nann and five hard
copies

4/22/2011

Lstter from J Lapiante to V Leos requesting EPA

and app i of d Sub D landfil
for disposal of debris generated as part of TCRA
construction achvities sent via e-mail and 5 hard
copies

4/26/2011

| Subtitie D Landfill sent via email from V Leos toJ

Approval of Respondent's

Laplante

472512011

TCRA Weekly Progress Report 024 email from J
Laplante to V Leos and B Nann and five hard
Ies

5/2/2011

TCRA Weekly Progress Report 025 email from J
Laplante to V Leos and B Nann and five hard

copies

57212011

Supplemental Work Plan for West Cell Access sent
via email from J Laplante to V Leos and B. Nann

51312011

DRAFT Weather Day schedule sent via email from
J Laplante to V Leos

5/5/2011

Submitted via email from J Laplante to V Leos and
B Nann app! d tor S 21 and 22
covenng additional chenustry testing of import

El
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Respondents
Submittal Date

Respondents Communication Summary

Response from

USEPA Date USEPA Communication Summary

Notes

5/9/2011

TCRA Weekly Progress Report 026 email from J
Laplante to V Leos and B Nann and five hard
195

6/16/2011

TCRA Weekly Progress Report 027 email from J
Laplante to V Leos and B Nann and five hard
ies

TCRA Weekly Progress Report 028 email from J

5/23/2011 Laplante to V Leos and B. Nann and five hard
copres
TCRA Weekly Progress Report 029 email from J
5/31/2011 Laplante to V Leos and B Nann and five hard

6/6/2011

'TCRA Weekly Progress Report 030 ematl from §
Laplante to V Leos and B Nann and five hard
les

6/13/2011

TCRA Weekly Progress Report 031 email from J
Laplante to V Leos and B Nann and five hard
\es

Provided USEPA-requested electronic survey

6/16/2011 information to V Leos via FTP
TCRA Weekly Progress Report 032 email from J
6/20/2011 Laplante to V Leos and B Nann and five hard

6/27/201

TCRA Weekly Progress Report 033 email from J
Laplants to V Leas and B Nann and five hard
copies

'TCRA Weekly Progress Report 034 emai! from J

7/5/2011 Laplante to V Leos and B Nann and five hard
coples
71112011 Provided USEPA-requested electronic copy of the
latest probing map to V Leos from J Laplante
TCRA Weekly Progress Report 035 email from J
71172011 Laplante to V Leos and B Nann and five hard
copies
'TCRA Weekly Progress Report 036 email from J
7/18/2011 Laplante to V Leos and B Nann and five hard
copies
TCRA Weekly Progress Report 037 email from J
7/25/2011 Laplante to V Leos and B. Nann and five hard
1es
TCRA Weekly Progress Report 038 email from J
8/1/2011 Laplante to V Leos and B Nann and five hard
1es
87212011 Email from R Brown to V Leos draft Operations,
Monitoring, and Maintenance (OMM) Plan
8212011 Email from A. Foster to Respondents’ counsel transmitting draft letters designating
R dents as USEPA's representatives for Big Star access
Email from A. Foster to Respondents’ counse! transmitting copy of letter from USEPA to
832011 San Jacinto River Fleet regarding its activites at the Site, expressing intent to pursue
access from Big Star/San Jacinto River Fleet, and ting y of Resp
roblems in obtaining access from Big Star
872011 Email from A. Foster to Respondents’ counse! regarding fact sheet associated with
residential sampling.
'TCRA Weekly Progress Report 039 emast from J
8/8/2011 Laplante to V Leos and B. Nann and five hard

copies

8/10/2011 Email from A. Foster to

P | regarding d letter of
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Respondents Response from
Submittal Date Respondents Communication Summary USEPA Date |USEPA Communication Summary Notes
81172011 Noncomphance Letter from Valmichael Leos dated August 5, 2011 was received and
Lsigr_md for on August 11, 2011
TCRA Weekly Progress Report 040 email from J
8/15/2011 Laplante to V Leos and B Nann and five hard

coples

812272011

'TCRA Weekly Progress Report 041 email from J
Laplante to V Leos and B. Nann and five hard
18

8/29/2011

TCRA Weekly Progress Report 042 email from J
Laplante to V Leos and B. Nann and five hard
\es

87272011

Submitted DRAFT Remova! Action Completion
Report via emall and FTP from D Keithto V Leos

9/6/2011

'TCRA Weekly Progress Report 043 email from J
Laplants to V Leos and B Nann and five hard
copies

9/9/2011

|Submitted to USEPA a notice of dispute relative to
USEPA’s August 5, 2011 nctice of noncompliance

C, by Resp 's Project C on
August 11, 2011

9/9/2011

'Submitted to USEPA a detailed response to
USEPA's February 16, 2011 denal of Respondents'
force majeure claims under the AOC

9/12/2011

TCRA Weekly Progress Report 044 email from J
Laplante to V Leos and B Nann and five hard
ies

9/19/2011

TCRA Weekly Progress Report 045 email from J
Laplante to V Leos and B Nann and five hard
ies

9/26/2011

TCRA Weekly Progress Report 046 email from J
Laplante to V Leos and B. Nann and five hard

912172011 iErmll from Barbara Nann regarding access to the Big Star property

9/26/2011

lo_ogies
Email from MIMC counsel to Jessica Hernandez of

USEPA regarding USEPA's request to obtain an
{access agreement with San Jacinto River Flest

9/28/2011

Email from Jessica Hernandez of USEPA to MIMC counsel regarding documentation of
access to western waste pit at Site and extension of time of obtain access agreement
from San Jacinto River Fleet.

9/30/2011

Email from MIMC counsel to USEPA counsel
forwarding copy of survey of remaining Big Star
Ipropsrty and current San Jacinto River Fleet
property in response to USEPA's email of
September 28, 2011

9/30/2011

Email from USEPA counsel Barbara Nann to Respondent's counsel responding to
MIMC's counsel's email of September 30, 2011

10/3/2011

TCRA Weekly Progress Report 047 email from J
Laplante to V Leos and B. Nann and five hard

1es
Email from MIMC counsel to USEPA counsel
10/4/2011 responding to September 30, 2011, email from B

Nann of USEPA regarding property survey issue

10/572011

Email from IP counsel to USEPA counsel joining tn
MIMC counsel's emails of September 30, 2011, and
October 4, 2011, and further addressing access
issues under the AOC and UAO

10/6/2011

Email from J Hernandez of USEPA to Respondents' counsel regarding USEPA’s
meeting with San Jacinto River Fleet (SJRF) on October 6, 2011, and need for
Respondents to continue working to obtain access a; ment with SURF
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Respondents
Submittal Date 4

R @ P ot &

Response from
USEPA Date

USEPA Communication Summary

Notes

10/7/2011

Email from MIMC counsel to J Hernandez of
USEPA responding to J F Z' email of
October 6, 2011

10/10/2011

TCRA Weekly Progress Report 048 email from J
Laplante to V Leos and B. Nann and five hard
copies

10/12/2011

Email from V Leos regarding wntten on the Draft R ) Action Ci
Report (RACR)

10/13/2011

Email from MIMC counsel to B Damell of San
Jacinto River Fleet (SJRF), with copy to J
Hernandez of USEPA, requesting information on the
access requirements for the restncted areas of the
SJRF property

10/21/2011

TCRA Weekly Progress Report 049 email from J
Laplante to V Leos and B Nann and five hard
copies

10/24/2011

TCRA Weekly Progress Report 050 email from J
Laplante to V Leos and B Nann and five hard
ies

10/25/2011

10/27/2011

Memorandum sent to USEPA via email from D Keith
to V Leos and G Milier reporting secunty fence
breach observed on October 24, 2011 Reparrs to

Email from D Keith to USEPAV Leos and G Miller
providing photo d ion of comp of the

10/27/2011

Response from USEPA V Leos acknowiedging receipt of photo documentation

TCRA Weekly Progress Report 051 email from J

11/7/2011

10/31/2011 Laplante to V Leos and B Nann and five hard
copies
Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet and
1013172011 USEPA responding to SJIRF's email dated October

14, 2011, regarding conditons for access to
restncted areas of SJRF property for purposes of
tial AOC and UAO activities

TCRA Weekly Progress Report 052 email from J
Laplante to V Leos and B Nann and five hard
ies

117147201

TCRA Weekly Progress Report 053 email from J
Laplante to V Leos and B Nann and five hard
1es

11/21/2011

TCRA Weekly Progress Report 054 email from J
Laplante to V Leos and B. Nann and five hard
copies

11/22/2011

Submitted revised draft final Removal Action
Completion Report (RACR) to the USEPA from D
Keith to V Leos by email, hard copy, and FTP site

11/23/2011

~|Eman from MIMC counsel (on behalf of
|Respondents) to San Jacinto River Fleet (SJRF) and
USEPA regarding status of SJRFs consideration of
Respondents' October 31, 2011 email regarding

11/28/2011

Laplante to V Leos and B. Nann and five hard
Ies
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Respondents
Submittal Date

Respondents Communication Summary

Response from

USEPA Date

USEPA Communication Summary

Notes

11/28/2011

Email from J Hernandez of USEPA to Respondent's counsel regarding SIRF's
operations in the vicinity of the Site and SJRF's draft sampling and monitoring plan

12/1/2011

Email from D Keith to USEPAV Leos and G Milier
providing the schedule for the Implementation of the
monitoring, and mamntenance plan
(OMMP) for the TCRA signs, fencing, and armored
cap

OMMP implementation will begin in January 2012, assuming
the Removal Action Completion Report and associated
OMMP plan are approved beforehand

12/5/2011

'TCRA Weekly Progress Report 056 email from J
Laplante to V Leos and B Nann and five hard
copies

1211272011

12/19/2011

TCRA Weekly Progress Report 057 email from J
Laplante to V Leos and B Nann and five hard
providing wntten
notification to USEPA of fance breach observed on
December 8, 2011

TCRA Weekly Progress Report 058 email from J
Laplante to V Leos and B. Nann and five hard
168

1272772011

1212772011

‘access to SJRFs property

TCRA Weekly Progress Report 059 email from J
Laplante to V Leos and B. Nann and five hard
Ies

Ematl from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet (SJRF) and
USEPA regarding status of SURFs consideration of
Respondents' October 31, 2011 email regarding

Emal from SJRF to Resp
12/27/2011  Jemails of November 23, 2011, and D
ro)

counsel and USEPA in response to Respondents’
27, 2011 reg g access to SURF's

TCRA Weekly Progress Report 060 email from J

Draft SAP

11372012 Laplants to V Lacs and B Nann and five hard
copies
11312012 {Eman from USEPA V Leos to D Keith subject and attachment "Edits for Revised Final
Construction Completion Report - SIRWP”
TCRA Weekly Progress Report 061 email from J
1/8/2012 Laplante to V Leos and B Nann and five hard
copies
Email from D Keith to V Leos acknowledging
Email from V Leos ag! g that weekly y report are no longer needed and to
1/18/2012 UStE,;ﬁ agreement to begin monthly TCRA progress 1/18/2012 move to monthly and revisit this Iater after the first cap inspection
reporting
12712012 Email from W Mears to V Leos providing update on
first TCRA OMMP monitoring event progress
113112012 Email from W Mears to V Leos providing update on
first TCRA OMMP monitoring event progress
Emani from J + to R dents’ for g draft pre-construction
2/9/2012 baseline site assessment work plan for San Jacinto River Fleet project (“SJRF Draft
SAP”)
2/1472012 Email fromJ 3 | forwarding copy of USEPA letter to
San Jacinto River Fleet dated 12112012
Email from J ¢ to Resp ] g deadline for on
2152012 4o 5IRF Draft SAP -
211572012 TCRA Monthly Progress Report 001 email from J
Laptante to V_Leos and five hard copies
212112012 Submitted TCRA Quarterly Inspection Report -
January 2012 Inspection to USEPA.
d toJ}
3/8/2012 regarding SJRF operaﬁons and comments on SJURF
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Respondents Response from
Submittal Date Respondents Communication Summary USEPA Date USEPA Communication Summary Notes
Submitted Revised Draft Final Removal Action
3/9/2012 ‘Completion Report (RACR), including responses to

USEPA's comments on the Draft Final RACR.

'TCRA Monthly Progress Report 002 email from J

31512012 Laplante to V_Leos and five hard coples
313012012 Letter from International Paper to USEPA Region 6
Admunistrator rding financial assurance
4/16/2012 'TCRA Monthly Progress Report 003 email from J
Laplante to V_Leos and five hard copies
Email response from Respondent's counsel to et
5172012  |USEPA'sJ Hemandez acknowledging USEPA's siporz (Sl fom ) Hemandez to Resp counsel regarding SURF Draft SAP stll
status update on the SJRF Draft SAP review Y
§15/2012 TCRA Monthly Progress Report 004 email from J
Laplante to V_Leos and five hard coples
Emails from J | to Resp counsel providing from NOAA,
5/16/2012 TCEQ, and the Hams County Pollution Control Services Department to the SJRF Draft
SAP
51712012 Submitted TCRA Quarterly Inspection Report - Aprit
2012 Inspection to USEPA.
6/1212012 Received copy of 6/12/2012 correspondence from USEPA to SJRF providing USEPA's
comments to the SJRF Draft SAP
6/15/2012 TCRA Monthly Progress Report 005 email from J
Laplante to V_Leos and five hard copies
711612012 TCRA Monthly Progress Report 006 email from J
Laplante to V_Leos and five hard coples
Submitted written nofification to USEPA regarding
7/23/2012 the results of the inspection of the TCRA Cap
conducted on July 20, 2012
712512012 Receipt by MIMC counsel of USEPA letter dated July 24, 2012 regarding stipulated
alties 1ssues and invitation to meet.
712612012 Receipt by D Keith of USEPA’s May 22, 2012 letter disapproving the draft final RACR
and 1ssuing the RACR in final form
702712012 Submitted TCRA Cap Repair Plan to USEPA to 73112012 Received approval letter from USEPA to proceed with implementation of the TCRA Cap
address mantenance issues on the wastem berm Reparr Plan
Email from A. Foster to Respondents granting and extenston of time to Respondents to
8/10/2012 their nghts ted with USEPA's disapproval of the draft final RACR and
;Ls_s_uaﬂe of RACR n fina! form.
8/15/2012 TCRA Monthly Progress Report 007 email from J
Laplante to V_Leos and five hard copies
8/15/2012 Email fromV Leos to D Keith with USEPA Revised Removal Action Compietion Report
(RACR) for the Time Cniical Removal Action attached (pdf, without appendices)
Received and signed for the hard copy of the letter from USEPA dated July 24, 2012
8/20/2012  |(Noncomphance with Administrative Settlement Agreement and Order on Consent for
Removal Action)
82172012 Submitted Post-TCRA Quarterly Inspection Report -
July 2012 Inspection
8/27/2012 Submitted TCRA Maintenance Completion Report.
1P and MIMC counsel received an email from Jessica Herandez of USPEA on August
31, 2012 confi a 60 day under the AOC for the Respondents to raise any
8/31/2012 claims/disputes relative to USEPA's May 22, 2012 letter regarding the RACR. The 60
day extension runs from the date of the upcorming meeting between Respondents and
USEPA.
9/17/2012 TCRA Monthly Progress Report 008 email from J
Laplante to V_Leos and five hard copies
9/18/2012 Letter to V_Leos regarding TCRA Cap Repair
10/10/2012 Letter from USEPA V Leos to D Keith transmitted via email regarding USEPA questions
Jon the TCRA cap erosion issue
10182012 {TCRA Monthly Progress Report 009 email from J |

Laplante to V_Leos and five hard copies
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S':lbmwlttal“’ :':. Respondents Communication Summary R;;p;;:;:;m USEPA Communication Summary |Notas
117812012 Submitted Post-TCRA Quarterly Inspection Report -
October 2012 Inspection
11/1512012 TCRA Monthly Progress Report 010 email from J
Laplante to V_Leos and five hard copies
leail from A. Foster to Resp and ion of ime to Respondents to
12/4/2012 therr rights iated with USEPA's disapproval of the draft final RACR and
Issuance of RACR in final form
1211712012 TCRA Monthly Progress Report 011 email from J
Laplante to V_Leos and five hard copies

Email fromJ Lapl toV Leos g date of
12/18/2012 email from A. Foster from 12/1/2012 to 12/4/2012 12/19/2012  |Email fromV Leos to J Laplante acknowledging correction of date
17212013 Email to USEPA on behalf of Respondents

regarding comments on the Revised SJRF SAP

Email from D Keith to V Leos (mth letter attached)

a g to d USEPA questions
1212013 raised during a 10-10-12 letter from USEPA 1o
Respondents conceming the design and
construction of the TCRA.

Teleconference between D Keith and V Leos
discussing the 01-02-13 fetter from the Respondents
to USEPA, wherein USEPA recommended a
technical mesting be held the week of 01-16-13 to

USEPA questions g the
design and construction of the TCRA.

1/8/2013

rmaﬂ from D Keith to V Leos with a preliminary
1/8/2013 h to duct the next quarterly

] Ifn_smon of the TCRA.
Email from D Keith to V Leos providing addrional

update on schedule for TCRA quarterly inspection,
1/8/2013 as related to current weather condrbions and

ges to the proposed hedul
therefore
111512013 Email from D Keith to V Leos regarding results of 171612013 [Emant response fromV Leos to D Keith acknowledging the notification regarding the
TCRA cap inspection TCRA cap inspection resuits

TCRA Monthly Progress Report 012 email from J

11572013 |, iante to V Leos and five hard copies

Emarl from D Keith to V Leos providing additional
detail on the observations made during the January
2013 TCRA cap inspection

11672013

Email from D Keith to V Leos concerning findings
made during additional inspection of the Eastern
Cell of the TCRA.

1/18/2013

Email notification from D Keith to USEPA and
SJRWP CAC Members to notify them about
ming maintenance activities

1/23/2013

TCRA Cap Maintenance Plan sent via email from J
Laplante to V_Leos 12412013

1/23/2013 Email response fromV LeostoJ L PP g the TCRA Ptan

|Emait from USEPA counse! A. Foster to D Keith g dditi 30 day to
1/31/2013 Respondents to exercise rights under the AOC for dlsputs resolution related to May 22,
2012 letter from USEPA.

Evmnl fromW MearstoV Leos providing status
on bes and data

Email from W Mears to V Leos providing final daily
report from maintenance activities, and 1dentfying

Submitted Post-TCRA Quarterly inspection Report -
January 2013 Inspection and the TCRA
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

[rotes

TCRA Monthly Progress Report 013 email from J

lvegetation/debris descnbed in USEPA's 11/12/2013
email are no longer present near the TCRA cap

2182013 |, 2plante to V_Leos and five hard copies
“{Email from USEPA counsel A. Foster to D Kerth granting 90 day
3/6/2013 (for a total of 240 days) to Respondents to exercise rights under the AOC for dispute
resolution related to May 22, 2012 letter from USEPA.
2152013 TCRA Monthly Progress Report 014 email from J
Laplante to V_Leos and five hard copies
4/5/2013 'Submitted TCRA Report on Reassessment of
IDesIgn and Construction
4152013 'TCRA Monthly Progress Report 015 email from J
Laplante to V_Leos and five hard copies
412512013 Email fromV Leos to D Keith wath a list of questions for the Respondents to address
related to the TCRA design
5112013 Letter from V Leos to D Keith requesting information on the design and construction of
armor ca
5/8/2013 ﬁ‘ubmmzd;‘ Post-TCRA Inspection Report - Apn! 2013
Email from USEPA V Leos to D Kerth providing additional follow-up questions to
5/10/2013 USEPA's May 1, 2013 letter providing supplementat technical questions on USEPA's
assessment of the TCRA cap design
51512013 TCRA Monthty Progress Report 016 email from J
Lapiante to V_Leos and five hard copies
Email from USEPA on behalf of A. Foster to D Keith providing an additional extension of
5/30/21013 |90 days to a total of 330 days for Respondents to exercise their nghts for dispute
s regarding the RACR.
ubmitted response to questions on TCRA
6/14/2013  Assessment.
6/17/2013 TCRA Monthly Progress Report 017 email from J
Laplante to V_Leos and five hard copies
6/25/2013 (Communication from USEPA G Miller to D Keith regarding about vegetati
rowing on the armored caj
Submitted letter to USEPA G Miller from D Keith
71122013 regarding vegetation contro! and herbicide 7/26/2013 Email from USEPA G Miller giving approval to perform vegetation control at the Site
S
7182013 | TCRA Monthly Progress Report 018 email fromJ
Laplante to V_Leos and five hard copies
Submitted Third Quarter, 2013, TCRA Cap
8122013 |, cpection Report to USEPA.
8152013 TCRA Monthly Progress Report 019 email from J
Laplante to V_Leos and five hard copies
Email from USEPA A_ Sall to D Kesth p g an addibonal for a total of
8/30/2013  |375 days from the October 9, 2012 g for Resp nights under the|
AOC for dispute resolution related to May 22, 2012 letter from USEPA.
916/2013 ' TCRA Monthly Progress Report 020 email from J
lLaglante to V Leos and five hard copies
10/8/2013 TCRA Monthly Progress Report 021 ematl from J
Laplante to V_Leos and five hard copies
Email from USEPA A. Foster to D Keith providing an for a total of
10/17/2013  |420 days from the October 9, 2012 meeting for Respondents to exercise nghts under the,
AOC for dispute resolution related to May 22, 2012 letter from USEPA.
11112013 Letter from USEPA G Miller providing USACE on the Armor Cap
Reassessment of Western Berm
111212013 [Emait from USEPA G Miller to D Keith regarding community questions on See follow-up fromF
vegetation/debns observed in the San Jacinto River near the TCRA cap location 11/13/2013
Email from D Keith to USEPA G Miller regarding
observations from a site visit conducted on
11/13/2013  [11/13/2013, including photos, noting that the
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;malm Respondents Communication Summary R;'s':::;::“ USEPA Communication Summary Notes
TCRA Monthly Progress Report 022 email from J
11152013 |, opiante to V_Leos and five hard copies
Email from USEPA A. Salinas to J Cermak mstructing Resp to include Anne
11/20/2013  |Foster on all and Barb Nann A. Foster and A Salinas are
now are the Site attom
Email from USEPA A. Foster to D Keith providing an al fromthe
October 8, 2012 ing for Respondents to nghts under the AOC for dispute
11/21/2013  |resolution related to May 22, 2012 letter from USEPA. This deadline is being extended
until the date in 2014 which is ten days after EPA's issuance of the site's proposed plan
“for public comment.
Submitted Post-TCRA tnspection Report - October
11/21/2013 20131 fion
11/27/2013  |Submitted Armored Cap Enhancement Work Ptan
TCRA Monthly Progress Report 023 email from J
121612013 Lapiante to V_Leos and five hard copies
- 1/10/2014
D Keith email to V Leos that Respondents will
1102014 provide anticipated field schedule as soon as
ractical
11152014 TCRA Monthly Progress Report 024 email from J
Laplante to V_Leos and five hard copies
111512014 Email fromJ Laplante to V Leos relating to TCRA
Enhancement construction schedule
“[Email from USEPA V Leos to Anchor QEA (Randy Brown) requesting information on
1/24/2014 what gradation measurements, if any, were being made for the rock being used in the
TCRA Enhancement Work Plan
Email from Anchor QEA (John Laplante) to V Leos
1/28/2014 In response to USEPA’s 1/24/14 email request
regarding gradation measurements
2172014 ' TCRA Monthly Progress Report 025 emait from J
Laplante to V_Leos and five hard copies
Submitted TCRA Armored Cap Enhancement
212112014 Completion Report via email from J Laplante to V
Leos and five hard copies
Submitted Post-TCRA Inspection Report - January
212112014 2014 Inspection via email from J Laplante to V
Legs and five hard es
31712014 TCRA Monthly Progress Report 026 email from J
Laplante to V_Leos and five hard copies
41512014 TCRA Monthly Progress Report 027 email from J
Laplante to V_Leos and five hard es
5/15/2014 TCRA Monthly Progress Report 028 email from J
Laplante to V_Leos and five hard copies
'Submitted Post-TCRA Visual Inspection Report -
5/2172014  |April 2014 via email from J Laplante to V Leos and
Email from D Keith to USEPAV Leos requesting
5712014 approval to oomplete vegetation control measures 52872014 Email from USEPA V Leos to D Keith and J Laplante approving the vegetation control
ded on Respondents’ Apnil 2014 Visual d in Appendix B of R dents’ July 12, 2013 Report
Inspection Report.
6/16/2014 'TCRA Monthly Progress Report 029 email from J
Laplante to V_Leos and five hard copies
6/17/2014 Notfication from USEPA to Respondents that a breach in the p fence was
Jidentified by Harns County on June 17, 2014
Submitted Secunty Fence Breach/Repair
627/2014 Memorandum via emait to V Leos and five hard
|cog|es
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Respondents
Submittal Date

dents Communi

Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

71152014

TCRA Monthly Progress Report 030 email from J
Laplante to V_Leos and five hard copies

8/1/2014

d/bill for coll for payment of resp

Received USEPA's July 29, 2014
costs under AOC

811212014

Submitted Post-TCRA Semi-Annual Inspecton
rt - July 2014 In on

8/15/2014

81812014

812612014

8/12/2014

Received email from USEPA's Project Manager requesting inspection of areas shown as
inaccessible in the July 2014 report submitted on 8/12/14

TCRA Monthly Progress Report 031 email from J
Laplante to V_Leos and five hard copies

Respondents sent letter to USEPA requesting a full
cost pack to d costs d
by USEPA under AOC

Submitted Revised Post-TCRA Semi-Annual

8/29/2014

[Emanl from USEPA V Leos to J Lapiante requesting |, during next
wisit, of v on that could tially cover site signa

9/3/2014

Email fromJ Laplante to V Leos in response to
USEPA email on 8/29/14 confirming that plans
would be made for vegetation removal around site

9/15/2014

lsagnagg
TCRA Monthly Progress Report 032 emalil from J
Laplante to V_Leos and five hard copies

10/6/2014

Email from USEPAV Leos to D Keith requesting the Resp i
Inspection following a series of storm events that p gh the Dall
area

acap
‘ort Worth

10/6/2014

|Email from D Ketth to V_ Leos regarding
Resp plans to duct visuat
100/14

on

10/15/2014

TCRA Monthly Progress Report 033 email from J
Laplante to V_Leos and five hard copies

10/28/2014

10/28/2014

Iﬁve hard copies

Submitted Post-TCRA Visual Inspection Report -
October 2014 via email from D Keithto V Leos and

Requested USEPA approval to conduct vegetation
control via emall from D Keith to V Leos

10/28/2014

Email from USEPA V Leos to D Keith approving vegetation control measures

111712014

TCRA Monthly Progress Report 034 email from J
Laplante to V_Leos and five hard coptes

12/9/2014

Respondents received an email from Gary Miller on December 9, 2014 stating the gate
lock combinations for the Respondent's and TXDOT's locks on the TCRA fencing were
{inadvertently released by USEPA. As a result, the Respondents changed focks at all
gates for the Respondents and TXDOT on December 10, 2014

12/15/2014

1152015

173072015

TCRA Monthly Progress Report 035 email from J
Laplante to V_Leos and five hard copies

TCRA Monthly Progress Report 038 email from J
Laplants to V_Leos and five hard copies

D Keith coordinated with V Leos by phone and
email on the TCRA semi-annual inspection progress
to inform him there was limited access for certain
areas of the y survey b of
lpersistent fow tide conditons Keith and Leos
jagreed remaimng survey data should be collected
'when deeper water conditions occur and those
areas can be safely accessed, and a complete
inspection report provided when all of the data are
avaiable

2122015

Response fromV Leos to D Keith acknowledging 1/30/15 email and notifying D Keith
and Respondents that V Leos would like to visit the site dunng the next survey

2/16/2015

TCRA Monthly Progress Report 037 email from J
Laplante to V_Leos and five hard copies

21232015

D Keith notified USEPAV Leos and G Miller via
and emanl of the presence of derelict skiff
debns on the surface of the TCRA cap
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flows were below the 10-year storm event, and
notifying USEPA that visual inspection was

szmm Respondents Communication Summary R&éom::n USEPA Communication Summary Notes
Received USEPA's February 26, 2015 full cost
3/2/2015 package and revised demand/bill for collecton for
USEPA's response costs under AOC
3/13/2015 Subn:tttsd TCRA Debns Removal Completion
311612015 TCRA Monthly Progress Report 038 email from J
Laplante to V_Leos and five hard copies
482015 [Received email from USEPA forwarding Amended Bill for Collection for USEPA's
responses costs under AOC
D Keith provided TCRA inspection status update to
4132015 |y 1 egs via telephone
4/1512015 TCRA Monthly Progress Report 039 email from J
Laplante to V_Leos and five hard copies
Semi-Annual Inspection Report {(January - Apnl
51412015 2015) and April 2015 Visual Inspecton Report
jtransmitted by David Keith to V' Leos via email and
hard copy
51512015 'TCRA Monthly Progress Report 040 email from J
Laplante to V_Leos and five hard copies
Email rom D Keith to USEPA G Miller and V Leos
providing information on precipitabion and flows
5/20/2015 during May 12 and May 13 rain events, indicating

conducted 5/20/15
Email from D Keith to USEPAV Leos and G Miller

6/16/2015

5/21/2015 describing results of visual inspection conducted on
5/20/15

51262015 Email from D Kaeith to USEPAV Leos requesting Response from USPEA V Leos approving vegetation control plan sent via email to D
approval to complete vegetation contro! measures Keith

61212015 Email from D Keith to USEPA Gary Miller regarding

TCRA Monthly Progress Report 041 email from J

Laplante to V_Leos and five hard copies

6/16/2015

Recaived a Memo 1o File letter from Vaimichael Leos regarding visual cap inspection

6/17/2015

Email from G Miller to D Keith g a visual inspecton f ing high water

conditions in the San Jacinto River

6/1772015

Received an email from Carlos Sanchez notifying Respondents that all future

correspondence with USEPA on the TCRA be submitted to Gary Miller

6/18/2015

Email from D Keith fo USEPA G Miller notfying
USEPA that Anchor QEA will conduct a visual
inspection in response to USEPA email of
6/17/2015

6/19/2015

Email from D Keith to USEPA G Miller summanzing
June 19, 2015 visual inspechon, including photos

6/19/2015

Email from D Keith to USEPA G Miller requesting
approval to routine of the
TCRA cap, including vegetation control and
placement of additional 1 cy of armor rock

6/19/2015

Approval provided from USEPA G Miller to D Kerth via email

672212015

Submitted letter to USEPA Gary Miller regarding
Imm

7/15/2015

TCRA Monthly Progress Report 042 email from J

Laplante to Gary Milter and five hard copies

8/14/2015

Submtted Post-TCRA Sen-Annuat Inspecton
Report - July 2015 by John Lap to

Gary Miller via email and five hard copies
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12/21/2015 __|Submutted Draft Repair Work Plan to USEPA.

failure to submit work plan

S': m‘lm Respondents Communication Summary R;;zo;kseni:zn USEPA Communication Summary Notes
8M712015 ' TCRA Monthly Progress Report 043 email from J
Laplante to Gary Miller and five hard copies
'Submitted Draft Planting Plan Memorandum by
9/4/2015 lemail from D Keith to G Miller, with five hard
1es
9152015 TCRA Monthly Progress Report 044 email from J
Laplante to Gary Miller and five hard copies
Request to modify TCRA sem-annual inspection
10/8/2015 schedule transmitted via email fromD Keith to 10/8/2015  |Approval provided from USEPA G Miller to D Kerth via email
USEPA G Miller
' TCRA Monthly Progress Report 045 email from J
10152015 Laplante to Gary Miller and five hard copies
Email from D Keith to USEPA G Miller providing
10/26/2015  |estmates of the water level at the TCRA following
recent heavy rains and higher flows
Call from USEPA G Miller to D Keith a visual inspection of the TCRA
11/3/2015  (follomng heavy rains and high water cbserved at the TCRA site, and requesting an
|addendum to the OMMP to ad aresp top | barge stnkes on the TCRA.
[Email notification from D Keith to USEPA G Miller
11/5/2015 regarding results of post-ran visual inspection of
waste piis conducted on 11/3/15
11162015 TCRA Monthly Progress Report 046 email from J
Laplante to Gary Miller and five hard copies
Submitted Post-TCRA Sermi-Annuat Inspechon
11/18/2015 |Report - October 2015 to Gary Miller and five hard
ies
'Submitted Draft Amendment 1 Operations,
1232015 Monitoring, and Maintenance Plan
Call from USEPA G Miller to D Keith regarding USEPA observations of the TCRA cap
12/10/2015  |in the northwest area, which identified an area of interest where amnor rock could not be
confirmed by the USEPA ins| on feam
Call from USEPA G Miller to D Keith hng additional del on of the area of
12/1172015 i d, as we!l as sed t pling, and repair of the area as soon as
ble
TCRA Monthly Progress Report 047 email from J
1211572015 |, 2 ptante to Gary Miler and five hard copies
Ema:l from USEPA G Miller to D Keith requesting a repair plan be developed for the
12/16/2015  |area of interest, including delineation of the honzontal extents, collechon of sediment
les, and schedule for implementing the repair
122112015 Email transmuttal of Letter from USEPA C Edlund notifying Respondents regarding

12/22/2015

Letter from MIMC to USEPA responding to the

Email from USEPA G Miller to D Keith p
Plan submitted 12/21/2015, and p
nding USEPA comments being addressed

g on the Draft Repair Work
vidi | of the Draft Work Plan

PP

Emergency Resp plan be di D
supplement the OMMP

to

12232015 USEPA letter dated 12/21/2015
122232015 Email from IP to USEPA concurring with MIMC's
s to the USEPA letter dated 12/21/2015
12/28/2015 _ |Submitted Revised Repair Work Plan 12/28/2015 _|Received email approval of Revised air Work Plan from G _Miller of USEPA.
Received certified Letter via U S Mail from Carl Edlund, Director of USEPA Superfund
12/29/2015  |Diwision regarding Failure to Submit Cap Repair Plan Letter was dated December 21,
2015
1212912015 Email from USEPA C Sanchez requesting information on how Emergency Response is
addressed 1n the OMMP
Conference call betwesn D Keith and USEPAC
hez regarding gency Response plan,
12/29/2015  {resulbing in request by USEPA that a specific
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from J_Laplante to USEPA G_Miller via email

Respondents Response from
Submittal Date Respondents Communication Summary USEPA D USEPA Communication Summary Notes
11512016 TCRA Monthly Progress Report 048 email from J
Laplante to USEPA G Miller and five hard copies
11512016 Submmtted Figure showing the maintenance area

Submitted Draft Emergency Response Addendum to
the OMM Plan from J Laplante to USEPA G Miller
via email and five hard es

111512016

Submitted TCRA Armored Cap Enhancement

1/26/2016 Completion Report via email fromJ Laplante to
USEPA G_Miller and five hard copies
2012016 Emall from USEPA G Miller to D Keith with a map depicting the area covered by the
USEPA dive team dunng their ins; on in December
2/16/2016 'TCRA Monthly Progress Report 049 email from J
Laplante to USEPA G Miller and five hard copies
[Emai from D Keith to USEPA G _Miller
acknowledging USEPA's email on same date Email from USEPA G Miller to D Keith directing Respondents to 1) implement an
2/16/2016 directng Respondents to modify the TCRA OMM 2/16/20186 armored cap surveillance program; 2) prepare a work plan and mstall additional warning
Plan, including adding video surveillance and buoys, 3) the fraq y of cap tions to quarterly unbl further notice
Jinstallation of additional warning buoys
Letter describing proposed site buoy
21672016 by email and hard copy fromD Keihto | 21232016  fcran fom USEPAG Miler :egwﬁ“:n;“g,‘:eﬁ::::‘; approving the proposed buoy
USEPA G _Miller cements descr
212012016 Email from USEPA G Miller to D Keith providing a copy of the USEPA dive team report
of December 2015 TCRA inspection
Submitted Addendum 2 to the OMM Plan, camera
; Email from USEPA G Miller to D Kerth approving Addendum 2 to the OMM Plan,
2/29/2016 secunty system fromJ Laplante to USEPA G Miller 3/4/2016 N
\ia email and five hard copies ] secunty sy to USEPA modifications detarled in the email
Sg‘;':,n:’a?ﬁfg‘n:l’l usepaS s'l‘g:zm’;g Email from USEPA G Miller o D Kerth acknowledging notification about five small
3ir2018 'were seen during recent visual inspection conducted 34412016 ::::: :,f‘:s'b‘e g e a"“:o‘;:klas ting n P with delineating these
dunng an unusually low tide event. v 4
5’;:2:0&&:;&”;&5” G :r“: “"f;’;‘“g Email from USEPA G Miller to D Kerth acknowledging notfication about upcorming
ITR016 | o to be mstafled :u‘r’l‘r’";m‘”ae mk""; Aoni 4 31712016 t, and notifying Respondents that USEPA wil complete
2016 ’ thetr TCRA wp pection prior to p "
31512016 TCRA Monthly Progress Report 050 ematl from J
Lapiante to USEPA G Miller and five hard copies
Email from J Laplante to USEPA G Miller
315/2016 describing proposed addibonal probing of the TCRA 3/15/2016 Email from USEPA G Miller to D Keith and J Laplante approving the proposed
Jarmored cap in the eastern cell of the histonc additional probing descnbed in the work plan submitted on this date
J'mpoundment.
Emarl from D Kauih to USEPA G Miller providing Email from USEPA G Miller to D Keith approving maintenance work plan that was
3/21/2016  |work plan for | rock it 32172016 submitted to USEPA on this date
for 1ance of the TCRA cap
411512016 TCRA Monthly Progress Report 051 email from J
Laplante to USEPA G Miller and five hard copies
Submitted TCRA Armored Cap Probing and |
41192016 |Maintenance Completon Report via email from J 412012016 mﬁg USEPAG MillertoJ Laplants acknowledging J Laplante's submttal sent
Laplante to USEPA G Miller, with hard copies :
Email from D Keith to USEPA G Miller responding Email from USEPA G Miller to D Keith regarding uty on float anchors,
4/19/2016 4/19/2016
to USEPA's questions on the same date as well as, storm return interval for recent flood event.
Email from D Keith to USEPA G Miller
recommending completing inspection and installing
41192016 porewater samplers dunng week of May 2, 2016 in
light of current nver stage and flooding conditions in
Houston
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April 3-9, 2016

Respondents Response from
Submittal Date Respondents Communication Summary USEPA Date USEPA Communication Summary Notes
Email from D Keith to USEPA G Miller discussing
visual inspection of the TCRA cap that was
4/26/2016  |completed after flood waters had receded, the status
of the temporary buoys, and the condition of the new
groundwater well that was installed
Email from D Keith to USEPA G Miller confiming
412812016 that a rep: of the would be 412812016 Phone call from USEPA G Miller to D Keith discussing proposed USEPA visual
availabie to meet with USEPA during their requested ction of the d cap on y May 4, 2016
visual inspecton
|Phone call from USEPA G Miller to D Keith reg g a conf call bety
4/29/2016  |Anchor QEA, USEPA, and USACE to discuss visual observations made by Anchor QEA
of the damaged cap area that was idenbfied and rep dunng D« 2015
Email from D Keith to USEPA G Miller notifying
5/7/2016 USEPA of a ! tri seen on Y
Email from D Keith to USEPA G Miller clanfying
5/8/2016 that people seen on secunty cameras on May 7, §/9/2016 Email from USEPA G Miller to D Kerth acknowiedging D Keith's clanfication sent on
2016 were sampling staff associated with the May 8, 2016
Respondents’ work
51612016 'TCRA Monthly Progress Report 052 email from J S1712016 Email from USEPA G Miller to J Laplante acknowledging J Laplante's submuttal sent
Laplante to USEPA G Miller and five hard copies lon May 16, 2016
Email from D Keith to USEPA G Miller notifying
51612016 USEPA about one area of interest where SM712016 Email from USEPA G Miller to D Keith approving proposal to perform maintenance in
mair should be conducted, which was area of interest identified by May 13, 2016 probing
dentified dunng a May 13, 2016 probing inspection
|Emai from D Kerth to USEPA G Miller providing
5M6/2016 companson of survey data within area of interest
fied by USEPA on December 10, 2015, for use
by USEPA.
5/19/2016 Email from D Keith to USEPA G Miller providing
probing results from May 13, 2016 probing event
siorRots  [EM from USEPA G Miller to D Keith ing GPS d for 2013
maintenance area and March 2016 probing locations
[Email from D Kerth to USEPA G _Miller providing
5/20/2016 GPS coordinates requested by USEPA in their May
19, 2016 email
lErmnI from USEPA G Miller to D Keith providing USEPA Dive Team Summary Report
5/24/2016 dated April 2016, and requesting a repair plan be developed for areas identified in the
USEPA Dive Team Summary Report
Email from D Keith to USEPA G Miller requesting
5/25/2016  |discussion on some of the items noted in the USEPA
Dive Team Summary Report dated Apnl 2016
5/26/2016 Submitted Post-TCRA Quarterly inspection Report -
ni 2016
Phone call from USEPA G Miller to D Keith requesting a work plan for post-storm
6/2/2016 ' TCRA ammnored cap inspection and maintenance, including p g to be conducted in
the submerged portion of the Cell and the Nor n Area
Email from D Keith in response to USEPA email
632016 [from G Miller on this same date, acknowledging that| 673206 | Tom USEPAG Mierto D Kedh foquesung porinete py':r‘:ga‘l”"t;;“" had been
IRespondents would retneve displaced buoys P Y ’
Submitted TCRA-Armored Cap - Response to
6/6/2016 Request Regarding Dive Team Summary Report
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Respond esponse from
MI::; Respondents Communication Summary Russp A Date USEPA Communication Summary Notes
EEMII from D Keith to USEPA G Miller summarizing
6/6/2016 activities conducted on Northemn Impoundments on
June 2, 2016
Email from USEPA G Miller to D Keith requesting visual inspection and inspechon work
6/6/2016 plan for westemn portion of the TCRA armored cap using same procedures as previously
used for the eastern portion of the TCRA armored cap  Requested plan due to USEPA
on June 10, 2016
6/6/2016 Email from USEPA G Miller to D Keith requesting a visual inspection be conducted on
June 7, 2016
Email fromD Keith to USEPA G Miller describing
observations from the USEPA-requested visual
PO sl conducted on June 7, 201.%‘,‘;';:':"5 to 692016 |Email rom USEPA G Miller to D Keith approving the maintenance items described in
|repiacement of buoys, realignment of sign, and email from D Keith dated June 8, 2016
placement of rock on top of sumlus geotextite
overlying the TCRA armored cap
6102016 St Plan for Add | Cap Probing of the 6/10/2016 Email from USEPA G Miller to J Laplante approving Plan for Additional Cap Probing
TCRA Armored Cap that was submitted to USEPA on this date
61512016 TCRA Monthly Progress Report 053 email from J
Laplante to USEPA G Miller and five hard copies
Ermal from 0 :g;";r':bf:‘?;ﬁ,i :‘n't',';n"”"'sev':;“g Email from USEPA G Miller to D Ksith approving the pianned maintenance described in
6152016 [0 5 ¥ ore maintenance will be Mm“’“ Sewell | 6/1672016  [the email from D Keith of the same date, subject to the requirement that C-rock be used
as details on the planned maintenance in ACI-22
Email from D Keith to USEPA G Miller providing
6/21/2016 daily reports for work conducted at the Site between
71412016 Submitted TCRA Armored Cap Probing and
711512016 TCRA Monthly Progress Report 054 email from J
Laplante to USEPA G Miller and five hard copies
8/9/2016 TEmail from D Keith to USEPA G _Miller regarding 8/9/2016 Email from USEPA G Miller to D Keith approving warting for higher tides to allow
Quarterly Inspection Report access to shallower parts of the Eastern Cell
811512016 TCRA Monthly Progress Report 055 email from J
Laplante to USEPA G Miller and five hard copies
Notification to USEPA G Miller from D Kaeith that
8/24/2016 manual probing of the armored cap would be
conducted tn several areas of interest.
Voicemail from J Laplante to G Miller notifying
USEPA that two small areas were identfied duning
82512016 :g;"ni':‘u‘::’dm:’"w O e 1o anerots  |Voicemail from G Miler to J Laplants requesting email notfication of the findings and
most the TCRA design armor rock thickness, as well Respondents' intent to place additonal armor rock
as the Respondents intent to place addisonal rock in
these areas on August 26, 2016
Email from J Laplante to USEPA G Miller re-stating .
f i Email from G Miller to J Laplante approving Respondents’ plan to place additional
812612016 gl:lls fon provided via voicemall on August 25, 8126/2016 armor rock over the areas of interest described in the email from J Laplante
0152016 'TCRA Monthly Progress Report 056 email from J
Laplante to USEPA G Miller and five hard copies

Submitted Post-TCRA Quarterly Inspection Report -
| 91202016 July and August 2016
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TCRA Monthly Report - Summary of Agency Communication

from

date, in response to USEPA request also made on

this same date

Reapondents esponse
Submittal Date Respondents Communication Summary USEPA Date USEPA Communication Summary Notes
Email from USEPA A. Foster to D Keith and G Miller extending the time for the
9/28/2016 Respondents to exercise their nghts under the Order to dispute USEPA's actions related
to USEPA's May 22, 2012 letter to a date that is ten days after 1ssuance of USEPA's
final Record of Decision for the site
Email from D Keith to USEPA G Miller notifying
10/6/2016 USEPA of Respondent's desire to conduct quarterly 10672016 Email from USEPA G Miller to D Keith approving the plan to conduct survey as outiined
{inspection starting 10/7/2016 to take advantage of in email from D Keith
high tides
101112016 Call from USEPA G Miller to D Keith to discuss recent inspection report, and the
‘observed scour in the niver channel outside the footpnnt of the TCRA armored cap
Email from USEPA A Foster to A. Axe and G Miller extending the time for the
1011212016 Respondent’s to exercise their rights under the Order to dispute USEPA's actions
to the USEPA's May 22, 2012 fetter to a date that is forty-five days after
|of USEPA's final Record of Decision for the site
101172016 ' TCRA Monthly Progress Report 057 email from J
Laplante to USEPA G Miller and five hard copies
102772016 Email from USEPA G Miller to D Keith requesting a work plan to be subrtted for
Channe! Maintenance in the San Jacinto River adjacent to the TCRA Armored Cap
Email fromJ Laplante to G Miller providing date of Email from USEPA G Miller to D Keith and J Laplante regarding the date of April 2016
11/1/2016 11/1/2016
il Cap Su San Jacinto Cap Si
Submutted Work Plan for Channel Maintenance to
Ematt from G Miller to J Laplante providing and difications to
11/7/2016 2()SEPA G Miller fromJ Laplante via email and hard|  11/10/2016 the Channel Maintenance Work Plan submitted 11/7/2016
11115/2016 Email fromd Laplante to G Miller providing Revised 11162016 Emarl from G Miller to J Laplante and D Keith approving the Channel Maintenance
Channel Maintenance Work Plan Work Plan
111572016 'TCRA Monthly Progress Report 058 email from J
Laplante to USEPA G Miller and five hard copies
Submitted Post-TCRA Quarterly Inspection Report -
1211412016 | octover 2016
121152016  TCRA Monthly Progress Report 058 email from J
|Laplante to USEPA G Miller and five hard copies
1172017  TCRA Monthly Progress Report 060 email from J
Laplante to USEPA G Miller and five hard copies
Email from D Keith to G Miller providing status
11232017 report on the ongoing Ct ) 1ance efforts
Email fromD Keith to G Miller notifying USEPA of
'some maintenance areas that were identified during .
112372017 llow-tide vrsual inspection conducted on this same 1/24/2017  |Email from G Miller to D Keith acknowledging D Kerth's 1/23/17 notification
date
Email from D Keith to G Miller providing
11262017 maintenance work plan for addressing areas 112672017 Email from G Miller to D Keith approving maintenance work plan that was transmitted to
identified dunng the January 23, 2017 visual USEPA on same date
i lon
Email from J Laplante to G Miller notifying USEPA
of an area in the eastern csll, which was identified
by the recent bathymetnc survey, that will be probed Email from G Miller to J Laplante app! g plan for Y probing and
2212017 to confirm the pr of the required thi of 2/2/2017 | | rock p Y, as described in the email from J Laplante on
the armored cap, as well as a plan for placement of the same date
addrtional rock, If necessary, in the area to be
robed
Email from D Keith to G Milier notfying USEPA that
20012017 a visuat Inspection would be on this same 2912017 Email from G Miller to D Keith ting a visual insp ga 1 filed
with TCEQ from an individual about the integnty of the armored cap
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TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

Respondents Communication Summary

Response from

USEPA Date USEPA Communication Summary

Notes

2/10/2017

Email from D Keith to G Miller regarding results of
visual inspection conducted on 2/9/17, which did not
fy any ies in the cap

2/15/2017

TCRA Monthly Progress Report 061 email from J
Lapfante to USEPA G Miller and five hard copies

2/2712017

Subnutted Post-TCRA Quarterly Inspection Report -
January 2017 (which included the January 2017
Probing and Maintenance Completion Report as
Attachment 1)

|Rece|ved a letter by certified mail from Gary Miller dated March 2, 2017, regarding the
3017 dents’ financial responsibiliies for the RI/FS and Time Critical
Removal Action

31072017

Ch $ M, rance Comp! Report sent via
email and hard copies from J Laplante to USEPA G
Miller

3/1572017

TCRA Monthly Progress Report 062 email from J
Lapiants to USEPA G Miller and five hard copies

3/20/2017

Submitted d financial fe
on behalf of IP in response to USEPA leiter dated
March 2, 2017

312472017

Submitted d fi | information
on behalf of MIMC in response to USEPA letter
dated March 2, 2017

4/17/2017

'TCRA Monthly Progress Report 063 email from J
Laplante to USEPA G Miller and five hard copies

51172017

6/3/2017

Email from D Keith to G Miller descnbing proposed
vegetation control to be conducted on Thursday and
Fnday, May 4 and May 5, 2017

Email from D Keith to G Miller requesting approval
of tion control described in May 1,
2017 email on same subject

Email from G Miller to D Keith approving vegetation contro! measures proposed in the

5R72017 May 1, 2017 email

5/12/2017

Emarl from D Keith to G Miller providing the
number of signs on the armored cap and fencing
b of weathering and

6/15/2017

' TCRA Monthly Progress Report 064 email from J
Laplante to USEPA G Miller and five hard copies

5/26/2017

Subrutted Post-TCRA Quarterly Inspecton Report -
April 2017

8/6/2017

Email from D Keith to USEPA G Miller notifying
USEPA that Respondents would be conducting
vegetation control on the armored cap on June 7,
2017

6/1/2017

Email from D Keith to USEPA G Milier notifying
USEPA that Resp would be g Signs
on June 8 and possibly June 9, 2017

6/15/2017

TCRA Monthly Progress Report 065 email from J
Laplante to USEPA G Miller and five hard copies

Email from USEPA G Miller to D Keith ing R ts prepare a work pian to
6/16/2017  |investigate cap integrity in response to a photo supphed by the publlc showng a tugboat

operating in the vicinity of the armored cap
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TCRA Monthly Report - Summary of Agency Communication

Respondents

Submittal Date Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

Emait from D Keith to G Milier responding to
USEPA inquiry made this date, notifying USEPA that
Respondents would review and provide secunty
camera video, because the tugboat appeared to be
loperating outside the limits of the penmeter buoys

6/16/2017

6/19/2017

Email from USEPA C Sanchez
video

ging that Resp would p y

Email from D Keith to G Milter and C Sanchez
p g securty video of tugb
6/20/2017  |operations on June 15, 2017, showng that the

tugboat was operating outside of the penmeter
Lbugﬁ, away from the armored cap

6/21/2017

Ematt from G Miller to D Keith acknowledging receipt of video and agreeing that the
work plan requested by USEPA on June 16, 2017 1s not necessary

72017 TCRA Monthly Progress Report 066 email from J
Laplante to USEPA G Miller and five hard copies

Email from D Keith to USEPA G Miller providing

7412017 status update on TCRA quarterly inspection

Email from D Keith to USEPA G Miller providing

81212017 status update on TCRA quarterly inspection

8/212017

Email from G Miller to D Keith acknowledging receipt of email

Email from D Keith to USEPA G Miller providing

8312017 status update on TCRA quarterly inspection

87372017

Email from G Miller to D Keith acknowledging receipt of email

'Emall from D Keith to USEPA G Miller providing

8172017 status update on TCRA quarterly inspection

8/9/2017

Email from G Milter to D Keith acknowledging receipt of email

TCRA Monthly Progress Report 067 email from J

ans07 Laplante to USEPA G Miller and five hard copies

8/2372017

Call from USEPA G Miller to D Keith discussing potential need for a visual inspection of|
the site after Tropical Storm Harve!

'Submitted Post-TCRA Quarterly Inspection Report -
July 2017

8/24/2017

Email from D Keith to USEPA G Miller informing
USEPA about R ’ plans to inspect the
site, and if necessary, perform a survey following
Tropical Storm Harve

8/24/2017

Email from D Kaith to USEPA G Miller providing

8/27/2017 secunty camera photos from site for this date

Response from D Keith to USEPA G Miller's
8/28/17 email providing a hink to the nver gage data
for the San Jacinto River at US90

8/28/2017

8/28/2017

Emalil from USEPA G Miller to D Keith p g Ir 1 on

stage gage installed at I-10

y USGS river

P

Email from D Keith to USEPA G Miller providing

82972017 | ocunty camera photos from site for 8/28/2017

lEmalI from D Keith to USEPA G Miller providing

812972017 security camera photos from site for this date

|Response from D Keith to USEPA G Miller ‘s
8/30/2017 email indicating the Lake Houston dam
gage was not responding, but that the USS0 gage
indicated a flood return interval of 500 years

813072017

8/30/2017

Email from USEPA G Milier requesting flow rate and retum interval storm information
from Lake Houston dam gage

Photo from Houston Transtar Camera on the 110
bndge showing the San Jacinto River and the site,
sent via email from D Keithto G Miller

91172017
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TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date Respondents Communication Summary

Response from

USEPA Dato USEPA Communication Summary

Notes

Email from D Keith to USEPA G Miller informing
USEPA about Respondents' initial visual
lobservations and providing photos of site conditions

5/18/2017

9/22/2017

9/27/12017

9/28/2017

Harvey Armored Cap Maintenance Plan

9112017 |.nd discussing Respondents’ intent to perform
along the hem and central berms
In response to flooding from Hurricane Harvey
97212017 s:a::mn: ::‘e&t;iem:: iam"‘% EU:sEE"PiQ‘of 9212017 Email from G Millerto D Keith requesting status of the security fence and gates at the
either today or tomorrow st
91412017 Email from D Keith to G Miller with attached 91412017 Email from G Miller to D Keith app g diver sampling p! di transmitted via
rocedures for diver sampling at San Jacinto email from D_Keith on this same date
91572017 TCRA Monthly Progress Report 067 email from J
Laptante to USEPA G Miller and five hard copies
1
52017 g’;ﬁxmﬁ;ﬂ:‘mf:wﬂ;gﬂ;ﬁwmmp ons01y  |Emal from USEPAG Miler to D Kerth requesting map of locations where surface
collected on tember 7, 2017 |samples were collected on September 7, 2017
Email from D Keith fo G Miller providing prefliminary
9/15/2017 from sedil and surface water ling
d d on Sep 7,2017
9152017 Email from J Laplante to G Miller providing post 9M512017 Email from USEPA G Miller to J Laplante approving the post Harvey Armored Cap

Maintenance Plan

Email from D Keith to G Miller proniding preliminary
its from sedi g d d on
September 11, 2017

Email from D Keith to G Miller providing update on
status of work plan for Channel Maintenance

Email from D Keith to G Miller providing vahidated
data results from September 7 and September 11
ling events

Email from D Keith to G Miller summarizing
preliminary dive team sampling results for
conducted on September 15, 2017, and directing
USEPA 1o a link to download these preliminary
results

g

9/29/2017

Sediment Sampling and Analysis Plan Addendum
submitted by J Sampson to G Milier

9/29/2017 USEPA approved Sediment Sampling Plan

10/3/2017

Email from D Keith to G Miller providing vahidated
data results from sampling conducted on
15,2017

10/5/2017

Emaii from J Laplante to G Miller providing
Channel Maintenance Work Plan

Email from G Miller to D Keith providing on the Ch } Maintenance work

10/8/2017 lan

Email from J Laplante to G Miller responding to

Email and clanfication from USEPA G Miller to J Laplante requesting the surface area

10/6/2017 request for surface area of increased bed elevation 10/6/2017 of the post-Harvey survey where the elevation has increased 1 foot or more outside of
outside of the footprint of the TCRA armored cap the footpnnt of the TCRA armored cap
Email from D Keith to G Miller providing post-

10/6/2017 Harvey ! and Mai Completion
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-SCHEDULE-
SAN JACINTO RIVER WASTE PITS SUPERFUND SITE
ID | Task Name t Duration | Start 1 Finish r 2010 1 November 2010 December 2010 January 2011 February 2011 March 2011 11 2011
o e N e e R e 5 S L e ____110/10 [ 10/17 | 10/24 | 10/31 | 1177 5 12/10 1 12/28 | 112 10 1116 | 123 T 1/30 [ 2/6 1 2/13 | 2/20 [ 2/27 [ 3/6 [ 3/13 [ 3720 | 5/22 1 520 1 6/5 1 6/12 [ 6/10
1 SAN JACINTO WASTE PIT SUPERFUND SITE 1646days Thu 11/11/10 Fri 912111
2 E Contract Completion Odays Mon 11/22/10  Mon 11/22/10
3 Notice To Proceed Odays  Tue 112310 Tue 11/23/10
4 Materials Procurment 28.6days Thu 111110  Wed 1/5111 21.6 days
5 Materlals Lead Time 28.6days  Thu 111110 Wed 1/5/11 21.6 days
LT E! Place Orders - Bouys and Signs Odays Mon 11/20/10  Mon 11/20/10
7 Place Orders - Materials Odays Mon 11/20/10  Mon 11/20/10
i Material Preparation Lead Time 20days  Mon 11/29/10  Wed 1/5/11 13 days
Natural Stone (54,500 tons, @ trains) 20days  Mon 11/20/10  Wed 1/5/11
10 Processed Concrete (18,600 tons, 1,030 end dumps) 20days  Mon 11/20/10 Wed 1/5/11 = h
i Filter Fabric (4 ruck loads) 20days  Mon 11/20/10 Wed 1/5/11 b TS
12 Access Road Filter Fabric Sdays Mon 11/20/10  Tue 12/7/10
L Access Road TxDOT Rosd Base Sdays Mon 11/20/10  Tue 12/7/10 4 ! 14 days
4 LLDPE 15days Mon 11/20/10  Mon 12/27/10
T | Bouys and signs 20days  Thu 111140 Fri12/17/0 1 —1'
16 Materials Delivery 65days Thu12/16/10  Tue 412111 13
7 Natural Stone 65 dayy: Thu 12/16/10  Tue 4/12/11 S —— i
T8 Processed Concrete 45days  Thu 12/16/10 Tue 38/11 '-_-———_I
o Filter Fabric (rock underlay) 20days  Mon 12127/10  Tue 2/1/11 e T days
= | LLDPE Sdays  Mon 1212710 Wed 1/6/11 T 21 days
3 [ Bouys and signs 0days Fri 1211710 Fri 12717110
2 Materials Delivery Complete 0 days Tue 4/12/11 Tue 4/12/11
23 E Preconstruction Conference 1day  Wed 12/8/10 Thu 12/0/10 |, 1day
24 Plans and Submittal 20days  Mon 11/22/10  Wed 12/20/10
= | Preparation 10days Mon 11/22/110 Frl 12/10110 ——
% | Project Work Plan 10days  Mon 11/22/10 Fri 12/10/10 _
27 Site Specific HASP 10days  Mon 11/22/10  Fri 12/10/10 ——
28 QAPP 10days Mon 11/22/10  Fri 12/10/10 _!
|26 | Submittal Review Sdays  Fri12/10/10  Mon 12/20/10 L
30 sponse to Ci inal D 5days Mon 12/20/10  Wed 12/20/10 !
N Final Approvals Odays Wed 12/20/10 Wed 12/20/10
2 Construction 136days  Wed 12/8/10 Mon 8/8/11 H 2days
Project Set-up 10days  Wed 12/8/10  Mon 122710 -
Mobilization 3days  Wed 12/8/10  Mon 12/13/10 -
Big Star Property Improvements. 10 days Wed 12/8/10  Mon 12/27/10 I
Site Management Activities 136days  Wed12/8/10  Mon /811 PSR ———
3T Health and Safety 136days  Wed 12/8/10 Mon 8/8/11 n
38 Quality Control 138days  Wed 12/8/10 Mon 8/8/11 O T T e T o e T
| Survey Control 138days  Wed 12/8/10 Mon 8/8/11 | T T e e e T T
[y Site Security 136days  Wed 12/8/10 Mon 8/8/11 | e e e s e e T e e e e e e s e e
& Access Road Construction 12days  Thu12i80M0  Thu /2041 | =
a2 Clear and Grub 10days  Thu12/30/10  Tue 1/18/11] A
a3 Place Filter Fabric and Road Base 10 days Tue 1411 Thu 1120711 3 —"J
7} Environmental Protection 20days  Mon 12/27/10 Too 27T ]
[ Sign and Bouy Installation 10days  Mon 12/20/10 Fri 17711 f
4 Armor Cap Placement 116days  Wed 1/5/11 Fri 7729011 4
- Visher S Plabsmmant S Vel AT TN : AR R Sea | D PR e s S LR (At ST B P | = R e S R s | [ A e ~
_Aa—| Armor Cap C2 10 days Wed 1/5/11 Mon 1/24/11 { - .
49 Armor Cap B Odays  Mon 1/24/11 Tue 2811 | L
50 Armor Cap E 32 days Tue 2/8/11 Tue 4/5/11 ' -
] Armor Cap D 34 days Tue 4/5/11 Fri 6/ |
[ 52 | Armor Cap A Tidays  Mon®ie/1  Thui2a/t1 | _ 20 days
753 7 Place Geotextlle O6days  Wed 1/5/11  Thu /2311 : 20 days
54 , Land Side Placement 107 days Fri 1121111 Fri7i20111 | [ e n
55 ' Westem Cell Preparation 19 days Fri12111  Wed 22311 |
L. Clear and Grub Peninsula 10 days Fri 121711 Tue 2/8/11 |
57 | Shaping and Grading 6days  Mon 1/31/11  Wed 2/0/11 | Gl
58 Granular Fill (bedding) 6 days Tue 2/1/11 Thu /1011 | Wi |
50 LLDPE Placement 7 days Fri2/11/11 Wed 2/23/11 j
66 Armor Cap Placement ssdays Wed 21231  Fri7/2011 |
61 Armor Cap B 15days  Wed 2/23/11  Tue 3/22/11 ; L
62 Armor Cap C1 0 days Tue 3/22/11 Wed 4/6/11 L
63 j Armor Cap C2 24 days Wed 4/6/11 Wed 5/18/11 h
64 Armor Cap A 2 days Wed 5/18/11 Mon 5/23/11 h
65 Armor Cap D 28 days Mon 5/23/11 Wed 7/13/11 b
[ Armor Cap E 10days  Wed 7/13/11 Fri 7/20/11
67 Place Geotextile 88days  Wed 2/23/11 Fri 7/20/11
[ 88 | Substantial Completion 0 days Fri 7/20/11 Fri 7/20/11 4
[ 60 | Demobilization 5 days Fri 7/20/11 Mon 8/8/11
70 Final Reports 20 days Fri 7128111 Fri9i2nt |
7 Redline Drawings 20 days Fri 7/20/11 FriorA1 |
72 Narrative 20 days Fri 7/20/11 Fri 0/2/11 ,
B | Project Completion 0 days Fri ©/2/11 Fri9/2/11 |
| ]
g'r:l;glchﬁuf:dn‘o River Waste Pits Superfund Site Critical | A I Fooess N Slack Summary P Rolled Up Critical I el Tasks I Deadiine 3
Date: Fri 11/19/10 Critical Spiit split L Miestone 3 Slippage Project Summary PN Rolled Up Critical Split External Miestone
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